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1.0 Introduction
CH2M HILL Constructors, Inc. (CCI) has been contracted by the Department of the Navy,
Southern Division, Naval Facilities Engineering Command (NAVFAC), to prepare this
Work Plan Addendum for work to be performed by CCI at Naval Air Station (NAS)
Whiting Field in Milton, Florida. The work is being performed under Contract No. N62467-
98-D-0995, Contract Task Order (CTO) No. 0011, and in accordance with the management
approach outlined in the CCI Contract Management Plan (CMP) dated July 1998.

This Work Plan is organized into six sections and four appendices as follows:

Section 1.0 Introduction describes how this plan is organized and the objective of planned
remedial activities.

Section 2.0 Execution Plan provides a description of the tasks to be performed under this
CTO, the project schedule, and the communications plan.

Section 3.0 Sampling and Analysis Plan outlines the required testing of environmental
media, including construction materials under this CTO. Specific procedures are included in
the Basewide Work Plan.

Section 4.0 Waste Management Plan addresses the management and disposal or recycling
of wastes generated during the execution of this CTO.

Section 5.0 Quality Control Plan includes the submittal register and the site-specific project
organization chart. The submittal register presents the project-related submittals and their
projected submittal dates.

Section 6.0 References provides a listing of documents referenced in this Work Plan
Addendum.

The following support documents are presented as appendices to this Work Plan
Addendum:

� Appendix A Health and Safety Plan
� Appendix B Project Schedule
� Appendix C Quality Control Attachments

The Environmental Protection Plan included in the Basewide Work Plan provides general
information on the appropriate requirements to be adhered to during the performance of
the work at NAS Whiting Field.

1.1 Remedial Action and Objective
The objective of the remedial activities being performed by CCI under this CTO is the
performance of surface soil excavations of benzo(a)pyrene and total recoverable petroleum
hydrocarbon (TRPH) at Site 6, polynuclear aromatic hydrocarbons (PAHs) at Site 16, and
pesticides and TRPH at Site 38. Subsequent to attainment of soil remediation cleanup goals,
the sites will be restored to meet surrounding conditions and specifications.
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1.2 Site Location and History 
The location and history of Sites 6, 16, and 38 are described below.

1.2.1 Site 6 South Transformer Oil Disposal Area
Site 6 is located in the central portion of NAS Whiting Field in the Midfield area, southeast
of the Midfield Maintenance Hangar, Building 1454. Transformers were reportedly drained
into the grassed ditch (0- to 2-inch depth) east of Building 1454 from the 1940s until 1964.
Polychlorinated biphenyls (PCBs) may have been present in the dielectric fluid drained
from the transformers. Runoff from the grassed ditch drains in a northeasterly direction and
eventually into Big Coldwater Creek, which is located approximately 2.3 miles east of the
disposal site. A former aviation gasoline (AVGAS) storage tank area is adjacent to Site 6 to
the northwest (Tetra Tech NUS, Inc. [TtNUS], 2001). Refer to Figure 1-1 for the site location.

In 1986, Geraghty & Miller performed a verification study to provide an assessment of the
physical and chemical conditions at NAS Whiting Field. Ten composite soil samples
consisting of sandy clay were collected to a depth of 2 feet along the flanks of the ditch at
Site 6. The samples were analyzed for polychlorinated biphenyls (PCBs); however, no PCBs
were detected above the detection limit of 0.2 milligrams per kilogram (mg/kg) (TtNUS,
1999).

In 1990, during a Phase I Remedial Investigation (RI) at NAS Whiting Field, 12 surface soil
samples were collected and analyzed for PCBs. The analytical results exhibited extremely
low concentrations of PCBs ranging from 6.9 to 33 micrograms per kilogram (�g/kg).
Additional soil sampling at deeper depths was recommended to completely define the
extent of PCB contamination (TtNUS, 1999).

In 1998, TtNUS concluded a RI at Site 6, based on Phase IIA fieldwork and analysis
conducted in 1992 by ABB Environmental Services. The Phase IIA investigations found the
source of chemicals in the surface and subsurface soils could be attributed to the release of
transformer fluids into the grassed drainage ditch located south of Building 1454. The
Phase IIA activities included a soil gas survey (in conjunction with Sites 5 and 33 at
NAS Whiting Field), soil borings, subsurface soil sampling, monitoring well installation,
and groundwater sampling. Four surface soil samples and 17 subsurface soil samples were
collected at Site 6. All samples were analyzed for volatile organic compounds (VOCs), semi-
volatile organic compounds (SVOCs), pesticides, PCBs, and metals. Additionally, all surface
samples and three subsurface samples at 6SB04 (5 to 7 feet, 10 to 12 feet, and 20 to 22 feet)
were analyzed for total petroleum hydrocarbons (TPH). The exceedances for the subsurface
soil included benzo(a)pyrene and vanadium in Phase IIA sample location 6SB03 at 5 to
7 feet below land surface (bls) at concentrations of 290 �g/kg and 48.9 mg/kg, respectively.
These concentrations were above U.S. Environmental Protection Agency (USEPA) Region III
risk-based concentrations (RBCs) or Florida Department of Environmental Protection
(FDEP) soil cleanup target levels (SCTLs) for direct soil exposure (residential).

In the surface soil, 14 analytes exceeded site-specific background concentrations and either
USEPA Region III RBCs or Florida SCTLs for direct soil exposure (residential). However,
based on the March 2001 Feasibility Study (TtNUS, 2001), the contaminants of concern
(COCs) for the surface soil at Site 6 are benzo(a)pyrene (6SB03) and TPH (6SB04). TPH 
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concentrations in the surface soil at 6SB04 were above FDEP industrial criteria; however, the
TPH concentration in the 5- to 7-foot sample in the subsurface at 6SB04 was well below
cleanup criteria. Vanadium also exceeded current FDEP residential SCTLs. In anticipation of
the future revision of Chapter 62-777 Florida Administrative Code (FAC) affecting
vanadium cleanup criteria, only benzo(a)pyrene and TRPH were addressed in this
investigation. Refer to Figure 1-2 for the locations of the former Phase IIA samples and
current areas of investigation.

On August 9, 2001, CCI collected eight native surface soil samples, 15 subsurface samples,
and associated quality control/quality assurance (QA/QC) samples in the vicinity of
Phase IIA samples 6SB03 and 6SB04 for the source delineation of benzo(a)pyrene and TRPH,
respectively. A 75-foot by 75-foot sampling grid was set up around the location of the
original samples with sample locations on 25-foot centers. Initially, four surface soil samples
were collected on 10-foot centers immediately surrounding the original Phase IIA sample
locations. The samples were taken from 0 to 2 feet bls and analyzed for COCs. The decision
on whether to continue collecting samples for benzo(a)pyrene or TRPH analysis was based
on the analytical results of the initial samples.

At soil sample location 6SB03, the results presented in the RI indicated an exceedance of
benzo(a)pyrene at 5 to 7 feet bls; however, no detection of the analyte was present at the 10-
to 12-foot interval. Therefore, further delineation was performed to define the extent of
benzo(a)pyrene at the 5- to 7-foot interval both vertically and horizontally. Subsurface
samples were collected directly beneath original sample 6SB03 from 5 to 7 feet bls, 7 to 8 feet
bls, and 8 to 9 feet bls for vertical delineation. Subsurface samples were also collected from
the four sample locations immediately surrounding the original sample at 5 to 7 feet bls, 7 to
8 feet bls, and 8 to 9 feet bls for horizontal delineation. Initially, only samples from the 5- to
7-foot interval were analyzed for COCs. The remaining subsurface samples were held for
analysis pending these results. Refer to Figures 1-3 and 1-4 for the grid layout and
surface/subsurface soil sample locations.

Over the course of investigations at this site, USEPA Region IV changed their criteria for
hazardous waste related site evaluations from USEPA Region III RBCs to USEPA Region IX
preliminary remediation goals (PRGs). Therefore, analytical results were compared to the
USEPA Region IX PRGs and the FDEP SCTLs. No COCs were detected in any of the initial
eight surface or five subsurface samples analyzed; therefore, further delineation was
unnecessary.

In the vicinity of former Phase IIA sample location 6SB03, surface and subsurface soil
samples analyzed for benzo(a)pyrene did not exhibit concentrations above the associated
USEPA Region IX PRGs or FDEP SCTLs. Similarly, surface soil samples in the vicinity of
former Phase IIA sample location 6SB04 analyzed for TRPH did not exhibit concentrations
above the associated USEPA Region IX PRGs or FDEP SCTLs.

Based on the exceedances found during the RI activities and the delineation established by
the August 2001 investigation, an area measuring 10 by 10 feet and approximately 5 feet
deep should be excavated in each of the former Phase IIA sample locations 6SB03 and
6SB04. The combined soil volume from the two areas proposed for excavation is
approximately 37 cubic yards. 
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1.2.2 Site 16 Open Disposal and Burning Area
Site 16 is located in the southwest area of NAS Whiting Field, directly west of the
South Airfield (Figure 1-1). The site is rectangular in shape, currently forested with planted
pine trees, and covers approximately 12 acres. The site was used as the primary waste
disposal area for NAS Whiting Field from 1943 to 1965. Two large pits were located on this
site into which general refuse plus waste from aircraft operations and maintenance were
disposed of at an estimated annual disposal volume of 3,000 and 4,000 tons. To reduce the
volume, diesel fuel was used to ignite the waste, which included paints, solvents, waste oil,
hydraulic fluid, and wastewater from paint stripping and other operations. Dielectric fluids
containing PCBs may also have been disposed of at this site. A small, shallow ephemeral
wetland (less than 0.1 acre and less than 2 feet deep) is located along the site’s eastern
boundary. The land surface slopes to the west at an average grade of 5 percent (Harding
Lawson Associate [HLA], 2000).

A surface soil assessment was conducted during the Remedial Investigation (RI) of Site 16.
During Phase IIA, three surface soil samples (16-SL-01 through 16-SL-03) were collected,
and during Phase IIB, 17 surface soil samples were collected (16SO0101 through 16SO1701).
Surface soil samples were collected from 0 to 12 inches bls. Figure 1-5 presents the RI sample
locations.

Five subsurface soil samples were collected during the excavation of 10 test pits at Site 16
during Phase IIA investigations. The samples were collected from depths ranging from 2 to
10.5 feet bls. The samples were analyzed for VOCs, SVOCs, pesticides, PCBs, metals, and
cyanide. Eight analytes (calcium, chromium, iron, manganese, potassium, vanadium, zinc,
and cyanide) were detected at concentrations exceeding the background screening values.
However, no samples exceeded industrial standards for either the FDEP SCTLs or the
USEPA Region III RBCs. Arsenic was detected in all five subsurface soil samples. Three of
the five samples and the duplicate sample exceeded the industrial FDEP SCTL and USEPA
Region III RBC for arsenic. Based on recent FDEP guidance, analysis of soil at NAS Whiting
Field Outlying Landing Fields, and the absence of site-related factors, arsenic levels at
Site 16 are comparable to naturally occurring concentrations and do not require further
consideration (FDEP, 2001).

Lead was also detected in all five subsurface soil samples and exceeded the USEPA
Region III residential RBC in two of the samples but was below the associated industrial
criteria. Pesticides were detected at concentrations below the residential FDEP SCTLs and
USEPA Region III industrial RBCs. No PCBs were detected in the subsurface soil samples
(HLA, 2001).

All surface soil samples were analyzed for VOCs, SVOCs, pesticides, PCBs, and target
analyte list inorganics. Of the three Phase IIA surface soil samples, only one analyte in one
sample location exceeded criteria. Dieldrin was detected above leachability standards, but
below residential and industrial criteria. Phase IIB surface soil samples exhibited
concentrations of various PAHs and other inorganics above USEPA Region III RBCs and
/or FDEP residential SCTLs. Exceedances included benzo(a)anthracene, benzo(a)pyrene,
benzo(b)fluoranthene, dibenzo(a,h)anthracene, indeno(1,2,3-cd)pyrene, antimony, arsenic,
barium, copper, iron, lead, and vanadium. One pesticide, dieldrin, was above the residential
and leachability standards but below the industrial cleanup value. Of the analytes detected, 
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only two PAHs, benzo(a)pyrene and dibenzo(a,h)anthracene, were found at concentrations
above industrial standards. These exceedances were detected at former Phase IIB sample
location 16SO0601 (HLA, 2000). Therefore, one area at Site 16 in the vicinity of sample
16SO0601 required further investigation/delineation.

On August 7, 2001, CCI collected an additional 22 native surface soil samples and associated
QA/QC samples in the vicinity of Phase IIB sample location 16SO0601 for the source
delineation of PAH constituents. A 75- by 75-foot sampling grid was set up around the
location of the original sample with sample locations on 25-foot centers. Additionally, four
samples were collected from 10-foot centers immediately surrounding the original Phase IIB
sample location. Figure 1-6 presents the grid layout for Site 16. Initially only the four
samples immediately surrounding the original location were analyzed for PAHs. The
decision on whether to proceed with analyzing the grid samples for PAHs was based on the
analytical results of the initial samples. 

Over the course of investigations at this site, USEPA Region IV has switched the criteria
they use for hazardous waste related site evaluations from USEPA Region III RBCs to
USEPA Region IX PRGs. Therefore, analytical results were compared to the USEPA Region
IX PRGs and the FDEP SCTLs. Of the four initial samples collected and analyzed for PAHs,
the two southernmost samples (16SO3601 and 16SO3701) exhibited benzo(a)pyrene
concentrations above the associated industrial USEPA Region IX PRGs and the FDEP
residential SCTL. One sample (16SO3601) was also above the FDEP industrial SCTL. The
southeastern sample (16SO3601) exhibited dibenz(a,h)anthracene above the USEPA
residential criteria but below industrial criteria. Based on these preliminary analytical
results, seven additional samples were analyzed. The results of these additional samples
indicated two of the seven samples exhibited concentrations of benzo(a)pyrene above
residential criteria but below the industrial criteria. The duplicate from one of these two
sample locations (16SO2701D) exceeded industrial criteria. No other samples exceeded the
associated criteria. Since the goal of the investigation was to determine the extent of
contamination above industrial criteria, no other sampling or analysis was performed.

In the vicinity of RI Phase IIB surface soil sample location 16SO0601, four of the
11 additional surface soil samples analyzed for PAHs exhibited benzo(a)pyrene
concentrations above the associated USEPA Region IX residential PRG of 62 �g/kg. Three of
the four exceeded the USEPA Region IX industrial PRG of 290 �g/kg. One of these four
sample results also exceeded the FDEP industrial SCTL of 500 �g/kg.

Based on the results of the RI and the additional soil investigation conducted in
August 2001, PAH contamination above residential criteria extends over an area measuring
45 by 20 feet and approximately 2 feet deep around former Phase IIB sample location
16SO0601. Approximately 67 cubic yards of soil will be excavated as part of the interim
removal action at Site 16.

1.2.3 Site 38 Golf Course Maintenance Building 2877
Site 38 is located in the northern portion of NAS Whiting Field, immediately west of the 7th

hole fairway on the NAS Whiting Field Golf Course. Refer to Figure 1-1 for the site location. 
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The site includes the area of former Building 2877, which was located approximately
276 feet west of the patrol road and 860 feet north of the white lattice fence associated with
the pistol firing range. Building 2877 was formerly the golf course maintenance building
and was used as a storage facility for pesticides and for battery reconditioning. A 1-acre area
north of the building was used to rinse trucks after they were used to spray pesticides. The
pesticides stored in Building 2877 included organophosphates, herbicides, fungicides,
chlordane, heptachlor epoxide, and some hydrocarbon pesticides. Pesticide storage was
discontinued in 1983 after the completion of a new pesticide facility. 

Battery acid from golf cart batteries was reportedly drained into a sink inside Building 2877,
which in turn drained into a tank consisting of an underground concrete culvert open at one
end. The tank retained approximately 50 gallons of liquid before draining to the subsurface.
The tank was filled with rock sometime between 1974 and 1979, and battery acid draining
was discontinued. Building 2877 was demolished in 1993 during an upgrading and
reconstruction project at the NAS Whiting Field Golf Course. The concrete building
foundation is believed to still be present; however, it is unknown if the former drainage tank
is still present (TtNUS, 2000).

In March 1996, during the Navy’s relative risk ranking for the site, Brown & Root
Environmental Services, Inc. collected a single surface soil sample (0- to 1-foot sample
depth) at Site 38. The soil sample was analyzed for the target compound list VOCs, SVOCs,
pesticides, PCBs, and target analyte list (TAL) inorganic compounds. No organic
compounds were detected above analytical method detection limits. 

In May 2000, TtNUS collected 19 surface soil samples (38SS01 through 38SS19) and 10
subsurface soil samples (38SB10 through 38SB19) during the Remedial Investigation/
Feasibility Study (RI/FS) of Site 38 (Figure 1-7). Surface soil samples were collected from 0
to 1 feet bls and subsurface soil samples were collected from 9 to 11 feet bls. The subsurface
soil samples exhibited concentrations of various metals. Except for vanadium, all
concentrations were below the associated USEPA Region IX PRGs and FDEP residential and
industrial SCTLs from Chapter 62-777, FAC. In two samples collected at locations below
8 feet bls, vanadium levels were above FDEP residential direct exposure criteria but below
industrial direct exposure levels.

The surface soil samples exhibited concentrations of various pesticides, metals, and TRPH.
USEPA Region IV Risk Assessment Guidance Recommended Ecological Screening Values
(ESVs) were exceeded in six locations. However, two samples, 38SS11 and 38SS12, exceeded
either FDEP SCTLs for residential direct exposure, FDEP leachability standards, or USEPA
Region IX residential PRGs. 

Surface soil sample 38SS11/38SS11D exhibited pesticide concentrations of 4,4’-DDE and
4,4’-DDT above the EPA Region IV recommended ESVs and alpha-Chlordane, gamma-
Chlordane, and heptachlor epoxide above the FDEP SCTLs and USEPA Region IX PRGs for
residential direct exposure. The TRPH concentration in sample 38SS11D also exceeded
FDEP leachability and direct exposure residential standards. 

Surface soil sample 38SS12 exhibited concentrations of 4,4’-DDE, 4,4’-DDT, and dieldrin
above USEPA Region IV ESVs and concentrations of dieldrin and heptachlor epoxide above
the Region IX PRG residential standard. Surface soil samples 38SS13, 38SS14, 38SS15, and 
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38SS16 were collected following the 38SS11/38SS11D and 38SS12 sampling event. These
sample results were below regulatory guidelines. 

Discussions with TtNUS personnel indicate risk assessments have been performed and the
ESV exceedances have been determined to not pose an ecological risk. Therefore, sample
locations with only ESV exceedances were not further investigated.

On August 10, 2001, CCI personnel collected surface soil samples at Site 38 to delineate the
extent of the COCs, which include pesticide and TRPH constituents in surface soil in the
vicinity of RI/FS samples 38SS11 and 38SS12.

Seven surface soil samples and associated QA/QC samples were collected in the vicinities
of RI/FS samples 38SS11 and 38SS12. Four samples were collected in the vicinity of sample
38SS11, and three samples were collected in the vicinity of sample 38SS12. A 20- by 20-foot
sampling grid with 10-foot centers was set up around the location of each original sample
(as identified by the land surveyor). Initially, samples were collected on 10-foot centers
immediately surrounding the original RI/FS sample locations. The decision on whether to
continue collecting samples from the larger grid areas was based on analytical results of the
initial samples. Figures 1-8 and 1-9 present the grid layouts for Site 38.

In the area of 38SS11, four initial surface samples were collected on 10-foot centers around
the original sample location. Due to the analytical results of RI/FS sample 38SS13 located
just a few feet southeast of sample 38SS12, samples were not collected in the southeast
corner of the sampling grid around former sample location 38SS12. However, three initial
samples were collected on 10-foot centers around the former sample location 38SS12. The
surface samples were collected from 0 to 2 feet bls using decontaminated stainless steel
hand augers. The samples were analyzed for the COCs associated with samples 38SS11 and
38SS12, respectively.

During the RI, subsurface samples were collected from 9 to 11 feet bls. Therefore, on
September 19, 2001, four subsurface samples were collected directly beneath former RI
surface samples 38SS11 and 38SS12 in an effort to find clean soil at shallower depths thus
decreasing the volume of soil to be removed. Samples were collected from 2 to 3 feet and 5
to 6 feet bls. The 2- to 3-foot samples were analyzed first while the deeper, 5- to 6-foot
samples were held pending the results of the 2- to 3-foot samples.

Analytical results were compared to the USEPA Region IX PRGs and the FDEP SCTLs. Of
the initial seven surface and two 2- to 3-foot subsurface soil samples collected and analyzed
for pesticides in the vicinity of surface soil samples 38SS11 and 38SS12, none exhibited
concentrations above the associated residential or industrial USEPA Region IX PRGs or
FDEP SCTLs. Additionally, there were no TRPH exceedances from the surface and
subsurface samples collected in the vicinity of 38SS11. Although below both residential and
industrial USEPA Region IX PRGs and FDEP SCTLs, it should be noted dieldrin exceeded
the USEPA Region IV ESV threshold of 0.5 �g/kg in sample 38SS38 at 0.85 �g/kg.

Based on the results of the May 2000 RI/FS investigations and the delineation provided by
the August and September 2001 investigations, areas measuring approximately 10 by 10 feet
and 2 feet deep will be excavated from the immediate vicinity of both sample locations
38SS11 and 38SS12. The total combined volume recommended for excavation from the two
areas is approximately 15 cubic yards. 
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2.0 Execution Plan

This section includes a description of the Scope of Work tasks and communications plan.
The project schedule is provided in Appendix B.

2.1 Scope of Work Tasks
The components of the work to be performed under this CTO for NAS Whiting Field
include the following: 

� Mobilization and setup 
� Site utility clearance
� Pre-excavation survey 
� Excavation of contaminated soil
� Post excavation survey 
� Site restoration
� Waste management and disposal
� Decontamination and demobilization
� Semi-annual groundwater monitoring well sampling

Since soil sampling was previously conducted, no confirmation samples are required from
sidewalls or excavation floors with the exception of Site 16. Sidewall samples are not
necessary; however, bottom samples will be collected from the excavation at Site 16 to
determine the soil concentrations left in place after the soil removal activities.

2.1.1 Mobilization and Site Setup 
This task includes mobilizing personnel, equipment, subcontractors, and materials to
NAS Whiting Field and establishing temporary facilities to conduct the remedial activities.
For work to be performed under this CTO, it is anticipated that the Navy will provide office
space and utilities. CCI will review all Navy rules, regulations, and standard operating
procedures regarding vehicle movement and control inside the facility. All location
provisions will be observed, to include notifications and communication requirements. CCI
will minimize disturbance to any operations during project activities. CCI will consult with
onsite Navy personnel to evaluate area access, placement of equipment, and traffic flow to
minimize the impact of this work to facility operations. 

Prior to the commencement of activities and as needed, construction fence, signs, and
barricades will be placed to prohibit access to the work area.

A laydown/decontamination area will be mutually agreed upon and established in an area
adjacent to the each of the sites. 

2.1.2 Site Utilities Clearance
 A thorough utility survey will be conducted and coordinated through Public Works,
NAS Whiting Field. The survey will include the location of all underground utilities (i.e.,
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fiber optics cable, electric wires, telephone and /or communications leads, sanitary and
storm sewer piping, water lines, natural gas pipelines, etc.) Any underground utilities
identified in the excavation areas will be clearly delineated and NAS Whiting Field Public
Works notified.

2.1.3 Pre-excavation Survey 
Two areas at Site 6, one area at Site 16 and two areas at Site 38 are proposed for soil
excavations. Figures 2-1 through 2-5 show the proposed excavations for each site. A Florida-
licensed professional land surveyor will locate each proposed excavation area by their state
plain coordinates, as well as collect surrounding topographic data. 

2.1.4 Excavation of Contaminated Soil
Based on the exceedances found during the RI activities and the delineation established by
the current investigations of Site 6, an area measuring 10 by 10 feet and approximately 5 feet
deep will be excavated in each of the former Phase IIA sample locations 6SB03 and 6SB04.
The combined soil volume from the two areas proposed for excavation is approximately
37 cubic yards. Since the extent of the excavation both vertically and horizontally has been
determined, no confirmation samples will be collected from the sidewalls or bottom of the
excavation at Site 6.

Based on the results of the RI and the additional soil investigation of Site 16, PAH
contamination above residential extends over an area measuring 45 by 20 feet and
approximately 2 feet deep around former Phase IIB sample location 16SO0601. The total
combined volume proposed for excavation is approximately 67 cubic yards. Additionally,
any solid waste debris (i.e., concrete or steel) larger than can be practicably removed by the
excavation equipment will remain in place. Subsequent to completing the excavation at
Site 16, two subsurface soil samples will be collected at the bottom of the excavation and
analyzed for the associated COCs to determine the levels of contamination remaining in the
subsurface soil in the excavation area at the site. Since the horizontal extent of the
excavation has been determined, no confirmation samples will be collected from the
sidewalls of the excavation at Site 16. Two bottom samples will be collected subsequent to
removing the upper 2 feet of soil to determine the soil concentrations left in place. The
excavation depth will not exceed 2 feet.

Based on the results of the May 2000 RI/FS investigations and the delineation provided by
the August and September 2001 investigations of Site 38, areas measuring approximately
10 feet by 10 feet and 2 feet deep will be excavated from the immediate vicinity of both
sample locations 38SS11 and 38SS12. The total combined volume recommended for
excavation from the two areas is approximately 15 cubic yards. Since the extent of the
excavation both vertically and horizontally has been determined, no confirmation samples
will be collected from the sidewalls or bottom of the excavation at Site 38.

Either rubber-tired or rubber-tracked excavation equipment will be used to perform the
work at each of the sites. Disturbance of the areas surrounding the actual excavation will be
minimized.

Soil will be directly loaded into transport vehicles as it is being excavated. The soil will be
transported to the approved disposal facility. Disposable poly sheeting will be spread in the 
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area where the transport vehicles are being loaded to prevent migration of contaminants.
Once either the transport vehicle is full or the excavation is complete, the poly sheeting will
be folded and placed in the vehicle with the soil. 

Since the excavations are expected to be small and open only a short time, in the event that
an excavation(s) remains open overnight or during a rain event it will be covered with poly
sheeting. Poly sheeting that comes in contact with contaminated or potentially contaminated
material will be folded and disposed of with the soil.

All open excavations will be barricaded with high visibility construction fence and “Danger
Stay Out” or similar signs will be posted. Upon completion of excavation operations any
utilities affected by operations will be replaced or repaired to original or surrounding
conditions as directed by NAS Whiting Field.

2.1.5 Post Excavation Survey
Upon completion of the excavation activities at each site, the excavations will be surveyed to
ensure that both the horizontal and vertical boundaries of the delineated area are reached.
The survey will be competed by a Florida-registered professional land surveyor.

2.1.6 Site Restoration 
Each excavation will be backfilled immediately after the post excavation survey has been
completed. The backfill will be placed in the excavation in 1-foot loose lifts and properly
compacted. All of the excavation areas will be finish-graded to ensure proper drainage,
while meeting existing grades/ contours. Special precautions will be taken at Site 6 to return
the drainage ditch to its original flow pattern.

All backfill soil will be imported from either a site on the Base or an offsite barrow source
that has been both analytically and physically proven suitable. The facades of all excavation
areas will be restored with like or similar surfacing as currently exists. 

2.1.7 Waste Management and Disposal
CCI will contain, store, maintain, and properly dispose of wastes generated during this
work including construction debris, contaminated solid waste of the shape and size which
can be managed by excavation and transport vehicles, and contaminated liquid waste.
Although none of the waste is expected to be hazardous, it will be managed in accordance
with applicable state and federal regulations, as outline in Section 4.0 Waste Management
Plan of this Work Plan Addendum. Thorough daily inspections of the work area and waste
storage areas will be conducted while personnel are onsite. Specifically, inspections will
ensure that no potential or offsite migration of contaminates is allowed to occur. 

Pre-excavation disposal profile samples will be collected from each excavation area at each
of the three sites. One representative homogenized sample will be analyzed and will
represent each site. Section 3.0 Sampling and Analysis Plan outlines the samples and
analysis required. Upon receipt of the disposal profile results, the material will be profiled
for offsite disposal. Waste manifest will be generated for each load of material transported
offsite. Section 4.0 Waste Management Plan describes waste disposal tracking procedures.
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2.1.8 Decontamination and Demobilization
Prior to leaving the exclusion zone area (i.e., before crossing out of the excavation areas),
personnel and equipment will be decontaminated after coming in contact with
contaminated material. All debris and/or rinsate generated during decontamination
activities will remain inside the exclusion zone until it can be containerized and stored
properly for legal disposal.

Equipment will be thoroughly decontaminated to remove any contamination adhering to
the component surfaces. A low volume high-pressure washer will be used to accomplish
equipment decontamination prior to equipment leaving the project. 

Decontamination of personnel and personal protective equipment (PPE) will be performed
in accordance with the Health and Safety Plan (HSP) provided in Appendix A and
applicable provisions of 29 Code of Federal Regulation (CFR) 1910.120.

Prior to traveling from an exclusion zone to a clean area, all decontaminated equipment will
be inspected and documented by the Site Health and Safety Specialist (SHSS), Site Quality
Control Manager, or Site Superintendent.

2.2 Communications Plan
A communication matrix outlining the lines of communication for the Southern Division
NAVFAC and CCI personnel is presented in Table 2-1. Table 2-2 provides a project
personnel directory.

TABLE 2-1 
Communications Matrix

CCI Position Navy Direct Report

Scott Newman, Program Manager Shirley Berry, Administrative Contracting Officer
Philip Altman, Senior Project Manager Jimmy Jones, Contracting Officer’s Technical Representation
Amy Twitty, CTO Project Manager Linda Martin, Remedial Project Manager

Jim Holland, Base Environmental Engineer –Public Works,
NAS Whiting Field

TABLE 2-2
Project Personnel Directory

Contact Company
Scott Newman, Program Manager
Flip Altman 
Marsha Robinson
Theresa Rojas
Scott Dunbar, Site Superintendent

CH2M HILL Constructors, Inc.
115 Perimeter Center Place, N.E.
Suite 700
Atlanta, GA 30346-1278
770/604-9182

Rich Rathnow, Corporate Health and Safety 151 Lafayette Drive, Suite 110
Oak Ridge, TN 37830
865/483-9032
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TABLE 2-2
Project Personnel Directory

Contact Company

Amy Twitty, Project Manager
Ryan Bitely, Project QC Manager

CH2M HILL
1766 Sea Lark lane
Navarre, FL 32566
850/939-8300 ext. 17

Shirley Berry Southern Division
Naval Facilities Engineering Command
P.O. Box 190010
North Charleston, SC 29419-9010
843/820-5916

Jimmy Jones Southern Division
Naval Facilities Engineering Command
P.O. Box 190010
North Charleston, SC 29419-9010
843/820-5544

Linda Martin

Jim Holland

Southern Division
Naval Facilities Engineering Command
P.O. Box 190010
North Charleston, SC 29419-9010
843/820-5574

NAS Whiting Field
7151 USS Wasp Street
Milton, Florida 32570-6159
850-452-4616, x129
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3.0 Sampling and Analysis Plan

This Sampling and Analysis Plan (SAP) outlines the required sampling activities associated
with the remediation activities at Sites 6, 16 and 38 at NAS Whiting Field. The scope of work
will consist of surface soil excavations of PAH, TRPH and pesticide impacted soil.
Subsequent to attainment of soil remediation cleanup goals, the site will be restored to meet
surrounding conditions and specifications. In addition, this SAP provides the required
analyses for disposal characterization for wastes generated during remedial activities. 

The Basewide Work Plan (CCI, 1999) provides sample collection frequency and sampling
methodology for waste characterization and incidental samples collected during the
removal and characterization phase of the project completed under this contract; sample
QA/QC procedures to be maintained during all sample collection activities; and sample
equipment decontamination procedures.

Samples will be collected in accordance with the FDEP Standard Operating Procedures,
Department of Environmental Regulation QA-001/92, and the EPA, Region IV
Environmental Investigation Standard Operating Procedures and Quality Assurance
Manual (EISOPQAM, dated May 1996 and revisions, 1997). The sampling team will meet
qualifications as described in the Navy Installation Restoration Chemical Data Quality
Manual (IRCDQM).

3.1 Data Quality Objectives for Measurement Data
The data quality objectives for each sampling task described above are listed in Table 3-1.
The sampling and analytical requirements, along with the required level of quality and data
packages are listed in Table 3-2.

PEL Laboratories in Tampa, Florida (a Navy-approved laboratory) will be used for all
sample analyses. The laboratory will be certified by Florida through National
Environmental Laboratory Accreditation Conference (NELAC).

TABLE 3-1
Data Quality Objectives

Sampling Activity Data Quality Objective Category

Soil confirmation sampling (offsite laboratory analyses) Definitive

Backfill analyses (offsite laboratory analyses) Definitive

Waste characterization of the contaminated soils and aqueous waste
(offsite laboratory analyses)

Definitive
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TABLE 3-2
Sampling and Analytical Summary 

Sample Task Sample Point Matrix
Sampling

Frequency 
Approx

Sample No
Sampling
Method

Sampling
Equipment TAT

DQO
Level/
Data

Package
Reqmnt

Required
Analysis

Analytical
Method Holding Time

Sample
Preservtn Containers

Site 16 Confirmation Sampling
Site 16

Confirmation
Sampling

Floor of
Excavation

Soil Once 2 samples +
1 MS/MSD
Total = 4

Grab Auger, SS
spoon, SS

bowl, Encore
samplers

2 days DQO
Level III,

CCI Level
C

PAHs 8270C 14-day extr; 40-day
analysis

Cool to 4oC (1) 8 oz glass

Pre-Equipment
Rinsate
Blank 

Water 1 per set of
pre-cleaned
equipment

1 Prepared in
Field

Analyte-free
water, SS

funnel

3 days DQO
Level III,

CCI Level
C

PAHs 8270C 14-day extra; 40-day
analysis

Cool to 4oC (2) Liter
Amber Glass

Post-Equipment
Rinsate
Blank 

Water 1 per set of
field-cleaned
equipment

1 Prepared in
Field

Analyte-free
water, SS

funnel

3 days DQO
Level III,

CCI Level
C

PAHs 8270C 14-day extra; 40-day
analysis

Cool to 4oC (2) Liter
Amber Glass

(if equipment is decontaminated in the field)
Soil Waste Characterization

Soil
Characterization

Sampling

Within areas to be
excavated

Soil Once 1 sample
per approx.

100 cy 

Auger
down to
various
depths

within area
to be

excavated
(DO NOT
COMPO-

SITE
VOCs)

SS Auger,
SS Spoons,

SS Bowl

7 days DQO
Level III,

CCI Level
B

TCLP
Volatiles

1311/8260B 14-day TCLP extra; 
14-day analysis

Cool to 4oC (1) 4 oz glass

TCLP Semi-
Volatiles

1311/8270C 14-day TCLP extra; 
7-day extra;

40-day analysis

Cool to 4oC (1) 16 oz
glass

TCLP
Pesticides

1311/8081A 14-day TCLP extra; 
7-day extra;

40-day analysis

 

TCLP
Herbicides

1311/8151A 14-day TCLP extra; 
7-day extra;

40-day analysis
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TABLE 3-2 CONTINUED
Sampling and Analytical Summary 

Sample Task Sample Point Matrix

Sampling
Frequency 

Approximate
Number of
Samples

Sampling
Method

Sampling
Equipment TAT

DQO
Level/
Data

Package
Reqmnt

Required
Analysis

Analytical
Method Holding Time

Sample
Preservation Containers

Aqueous Waste Characterization continued
Soil

Characterization
Sampling 

Within areas to be
excavated

Soil Once 1 sample per
approx. 100

cy 

Auger
down to
various
depths

within area
to be

excavated
(DO NOT
COMPO-

SITE
VOCs)

SS Auger,
SS Spoons,

SS Bowl

7 days DQO
Level III,

CCI Level
B

TCLP Metals 1311/6010B,
7470A

6 month TCLP extra;
6 month analysis

Hg:  28-day TCLP extra;
28-day analysis

Cool to 4oC (2) 16 oz
glass

TPH FL-PRO 7-day extra;
40-day analysis

PCBs 8082 7-day extra;
40-day analysis

Ignitabiltiy 1030 ASAP
Corrosivity 9045A ASAP

  Reactivity Chapter 7.3 ASAP   
Aqueous Waste Characterization

Disposal of
Aqueous Waste

Drums/tanks Water Once 1 per 6
drums or 1
per large
container

Grab Drum thief or
dip jar

7 days DQO
Level III,

CCI Level
B

TCL Volatiles 8260B 14 days HCl  pH< 2; 
Cool to 4oC

(2) 40 ml vial 

TCL Semi-
volatiles

8270C 14 days ext;
40-days analysis

Cool to 4oC (4) L amber
glass

 TCL
Pesticides

8081A 14 days ext;
40-days analysis

Herbicides 8151A 14 days ext;
40-days analysis

TCL PCBs 8082 14 days ext;
40-days analysis

TPH FL-PRO 7-day extra;
40-day analysis

HCl  pH< 2; 
Cool to 4oC

(1) L glass

TAL Metals 6010B/7470A 180 days; Hg = 28 days HNO3 pH< 2; 
Cool to 4oC

(1) 500ml
HDPE

Cyanide 335.3 14 days Cool to 4oC
NaOH pH>12

(1) 200ml
glass
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TABLE 3-2 CONTINUED
Sampling and Analytical Summary 

Sample Task Sample Point Matrix

Sampling
Frequency 

Approximate
Number of
Samples

Sampling
Method

Sampling
Equipment TAT

DQO
Level/
Data

Package
Reqmnt

Required
Analysis

Analytical
Method Holding Time

Sample
Preservation Containers

Aqueous Waste Characterization continued
Disposal of

Aqueous Waste 
Drums/tanks Water Once 1 per 6

drums or 1
per large
container

Grab Drum thief or
dip jar

7 days DQO
Level III,

CCI Level
B

Reactivity Chapter 7.3 ASAP Cool to 4oC (1) L amber
glass

Ignitability 1010/1020A ASAP
Corrosivity 9040B ASAP   

Fill Sources
Characterization
of Fill Material

Once per Offsite
Source per

Material

Soil 1 composite
sample of 4

grabs

1 Composite
5 random
grabs into
1 sample

SS spoon,
SS bowl,
Encore

samplers

7 day DQO
Level III,

CCI Level
C

TCL Volatiles 5035/8260B 14-day Cool to 4oC (3) 5g Encore
Samplers

   (1 grab for
volatiles)

 (1 grab for
volatiles)

   TCL Semi-
Volatiles

8270C 14-day extra; 40-day
analysis

Cool to 4oC (2) 16 oz
glass

TCL
Pesticides

8081A 14-day extra; 40-day
analysis

  

Herbicides 8151A 14-day extra; 40-day analysis
PCBs 8082 14-day extra; 40-day analysis
TPH FL-PRO 14-day extra; 40-day

analysis
 

TAL Metals 6010A/7471 6 month; Hg 28 days Cool to 4oC (1) 16 oz
glass

pH 9045B ASAP
FID = flame ionization detector PCB = polychlorinated biphenyl ppm = parts per million
oC = degrees Celsius MTBE = methyl tertiary butyl ether MS/MSD = matrix spike/matrix spike duplicate
PAH = polycyclic aromatic hydrocarbon FL-PRO = Florida Residual Petroleum Organic
TRPH = total recoverable petroleum hydrocarbon SS = stainless steel
TAL  = target analyte list DQO = data quality objective
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3.2 Soil Confirmation Sampling and Analyses
Confirmation samples were collected at the boundaries of the proposed excavation during
the delineation process at Sites 6, 16, and 38.

3.2.1 Confirmation Sampling Methodology
Two samples will be collected from the floor of the excavation (approximately 2 feet bls) at
Site 16 to determine the subsurface soil concentrations remaining subsequent to the soil
removal activities. Figure 2-2 shows the proposed excavation area for Site 16. Samples will
be analyzed for benzo(a)pyrene and dibenz(a,h)anthracene (refer to Table 3-2). Results will
be compared to leachability criteria as outlined in Chapter 62-777, FAC and USEPA
Region IX PRGs. The results of the confirmation sampling will not dictate additional soil
removal. The depth of the excavation will be approximately 2 feet bls.

3.2.2 Confirmation Sampling Collection Procedures
Soil confirmation samples will be collected in accordance with the FDEP Standard
Operating Procedures for Laboratory Operations and Sample Collection Activities, DEP-
QA-001/92, which were adopted as part of CCI’s FDEP-approved CompQAP and analyzed
in accordance with Table 3-2. Generally samples will be collected as follows:

Procedure for Collecting Volatile Soil Samples

1. Remove the top 6 inches of soil using a stainless spoon. 
2. Open the Encore reusable package and remove the core device and cap.
3. Place into the T-handle and core the sample.
4. Remove from the soil, brush off the sides, and put the cap seal onto the sampler.
5. Label and reseal in the original package.
6. Place into cooler for shipment.

Procedure for Collecting Non-Volatile Samples

1. Within the area as the volatile sample was collected, collect several spoonfuls of the soil
into a stainless steel bowl.

2. Homogenize the sample by the quartering techniques using the stainless steel spoon.

3. Fill the appropriate sample jars approximately three-fourths full with the homogenized
sample

4. Close the jar, label, and package the sample for shipment to the laboratory.

A CCI Level C data package will be required along with appropriate QC samples for the
required analyses. All analytical data will be submitted by both hard copy and electronic
files. 

3.2.3 Soil Characterization
Waste characterization samples will be collected to evaluate the handling, transportation,
and disposal requirements of any contaminated soil accumulated during soil removal
activities. Soil samples will be collected as follows, delivered to PEL Laboratories in Tampa,
Florida (a Navy-approved laboratory) and analyzed for the parameters listed in Table 3-2.
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Soil characterization samples will be collected in-situ from the planned excavation area prior
to excavation and disposal. One composite sample will be collected per site or as required
by the disposal facility. A minimum of five grabs will be required per composite sample.
The five locations will be selected such that each location is representative of approximately
one-fifth of the volume to be disposed. The samples will be collected as follows:

1. Choose five random points within the in-situ soil area(s) prior to sampling.

2. At each of the five points, auger down at 2-foot intervals to a depth that is
approximately the expected depth of the in-situ soil.

3. At each interval, collect the soil into a stainless steel bowl. Do not composite volatiles
samples. Collect volatiles as a single grab sample from one single interval into a 4-ounce
container.

4. Homogenize the five grab samples by the quartering techniques using the stainless steel
spoon.

5. Fill the appropriate sample jars approximately three-fourths full with the homogenized
sample

6. Close the jars, label, and package the sample for shipment to the laboratory.

A CCI Level B package will be required along with appropriate QC samples for the required
waste characterization and incidental wastestream samples. All analytical data will be
submitted by both hard copy and electronic files.

3.2.4 Liquid Characterization
Waste characterization samples will be collected to evaluate the handling, transportation,
and disposal requirements of generated decontamination water or water recovered from the
excavation. Decontamination water will be segregated for analyses. It is anticipated that the
aqueous waste from decontamination activities, sampling events and water collected from
the excavated areas as well as collected product will be containerized in drums or portable
tanks. Liquid samples will be collected as follows and delivered to PEL Laboratories in
Tampa, Florida (a Navy-approved laboratory) and analyzed for the parameters listed on
Table 3-2.

A sample will be collected from the drums (one sample per six drums) or tanks (one per
container) using either a dip jar or bailer. The sample containers for volatiles analyses will
be filled first. The 40-milliliter (ml) vials will be filled so that there is no headspace in each
vial. The sample containers for the remaining analyses will then be filled.

A CCI Level B package will be required along with appropriate QC samples for the required
waste characterization and incidental wastestream samples. All analytical data will be
submitted by both hard copy and electronic files.

3.3 Backfill Sampling and Analyses
If no data are provided by the vendor providing the backfill material (sand, topsoil, clay,
etc.), then one sample will be collected per source and material. The samples will be
collected using the procedures described below and delivered to PEL Laboratories in
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Tampa, Florida (a Navy-approved laboratory) and analyzed for the parameters listed on
Table 3-2.

Procedure for Collecting Volatile Soil Samples

1. From either the floor of the excavation or the side-wall or the trackhoe bucket, remove
the top 6 inches of soil using a stainless spoon.

2. Open the Encore reusable package and remove the core device and cap.

3. Place into the T-handle and core the sample.

4. Remove from the soil, brush off the sides, and put the cap seal onto the sampler.

5. Label and reseal in the original package.

6. Place into cooler for shipment.

Procedure for Collecting Non-Volatile Samples

1. Within the area as the volatile sample was collected, collect several spoonfuls of the soil
into a stainless steel bowl.

2. Homogenize the sample by the quartering techniques using the stainless steel spoon.

3. Fill the appropriate sample jars approximately three-fourths full with the homogenized
sample

4. Close the jar, label, and package the sample for shipment to the laboratory.

3.4 Field Activities
Field activities will be performed as listed in Table 3-3.

TABLE 3-3
Field Activities

Field Activity Frequency Equipment

Confirmation Soil Sampling Two samples from bottom of Site 16
excavation.

Offsite laboratory (See Table 3-2)

Backfill sampling Once per source Offsite laboratory (See Table 3-2)

Characterization sampling Soil: One composite per 100 cubic
yards; Water: One sample per six
drums or one per large container

Offsite laboratory (See Table 3-2)

Solid and Aqueous Disposal
Sampling (from roll-off
containers)

Once per container Offsite laboratory (See Table 3-2)

3.5 Field Quality Control for Confirmation Sampling 
Field duplicate samples will be collected at a minimum frequency of 10 percent times the
total number of samples collected for an analysis for each site and rounded to the nearest
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whole number. Pre-cleaned equipment blank samples will be collected at a minimum
frequency of 5 percent times the total number of samples collected for an analysis for each
site and rounded to the nearest whole number. Field-cleaned equipment blank samples will
be collected at a minimum frequency of 5 percent times the total number of samples
collected for an analysis for each site and rounded to the nearest whole number. One trip
blank sample will be provided at a frequency of one per sample cooler containing volatile
samples. Matrix spike/matrix spike duplicates (MS/MSD) will be required at a maximum
frequency of one per sample event or a minimum frequency of one per twenty samples.

3.6 Analytical Methods
Samples will be collected for analytical methods summarized in Table 3-2. Preliminary
analytical results will be faxed to Bonnie Hogue at the following fax number per the
turnaround times listed in Table 3-2 from day of sample receipt. The final hardcopy data
and electronic file will be delivered to Tatiana Romanova within 14 days of sample receipt.

Bonnie Hogue/Tatiana Romanova
CCI
115 Perimeter Center Place, Ste 700
Atlanta, GA 30346
(770) 604-9182 x562
(678) 604-9282 (fax)
bhogue@ch2m.com/tromanov@ch2m.com

mailto:jwilmoth@ch2m.com
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4.0 Waste Management Plan
The Waste Management Plan describes the waste management requirements and
procedures for remediation activities at Site 15, NAS Whiting Field. Wastes generated from
these activities shall be managed and disposed in accordance with the Florida and the
federal hazardous and solid waste regulations. 

The wastestreams associated with this scope of work may include: 

� Clean and contaminated soil and debris

� Aqueous wastes, including decontamination water, water accumulated in excavations or
secondary containment

� PPE

� Contaminated and uncontaminated general construction debris (such as caution tapes,
barricades, signs, packing materials).

4.1 Waste Characterization
Section 3.0 Sampling and Analysis Plan provides detailed information on the waste
sampling requirements. However, in some cases, offsite facilities may require additional
analyses to evaluate the wastestream prior to acceptance. All wastes will be classified per 40
CFR 261 to determine if they are hazardous.

The source of dieldrin contamination at Site 38 is a result of releases during the storage and
use of this pesticide at the golf course maintenance facility and normal application. Because
the specific source of dieldrin cannot be determined (i.e., normal application v. discarded
chemical product) and because of its low concentrations (i.e., more indicative of normal
use), it is assumed that dieldrin contained in soil is not a listed hazardous waste.
Additionally, if soil stains, free liquid, or other signs of contamination are observed during
soil excavation, those soils or wastes will be segregated. These wastes will be sampled and
analyzed as described in Section 3.0 Sampling and Analysis Plan. 

Typically, uncontaminated wastes such as general construction debris will be characterized
using process knowledge and generally will be classified as municipal solid waste. Waste
characterization information for wastes will be documented on a waste profile form
provided by the offsite treatment or disposal facility as part of the waste acceptance process.
An approved copy of the waste profile will be received prior to offsite transportation of the
material. If generator certification and/or signature are required, Navy personnel will
provide them. The profile typically requires the following information:

� Generator (Navy) information including name, address, contact, and phone number
� Site name including street/mailing address
� Activity generating waste (soil remediation)
� Source of contamination (e.g., pesticide storage and use)
� Historical chemical use for area 
� Physical state of waste (e.g., soil)
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4.2 Waste Management
4.2.1 Waste Storage Time Limit
It is CCI policy that hazardous wastes be removed from NAS Whiting Field within 60 days
from the date of generation. In any case, hazardous wastes shall be removed within 90 days
from generation and other wastes shall be removed from the site as soon as possible. The
date of generation is the day that a waste is first placed in a container, tank, roll-off box, or
stockpile. 

4.2.2 Labels
Labels will include the type of waste, location from which the waste was generated, and
accumulation start date. In specific, containers, transport vehicles, and tanks used to store/
accumulate waste (including soil and groundwater) shall include one of the following
labels: 

� “Analysis Pending” or “Waste Material” Pre-printed labels to be used until analytical
results are received and reviewed, and a waste designation determined. This label will
include the accumulation start date. 

� “Hazardous Waste” - Pre-printed hazardous waste labels that include the following
information:

� Accumulation start date
� Generator Name: U.S. Navy
� Site USEPA ID number
� Hazardous waste codes

For containers of less than 110 gallons, the manifest number must be on the label before
transporting.

� “Non-Hazardous Waste” - Preprinted labels with the following information:

� Accumulation start date
� Generator Name: U.S. Navy
� Site USEPA ID Number
� Waste-specific information (e.g., contaminated soil)

Where applicable, also include the major hazards on the label (e.g., flammable, oxidizer, and
carcinogen) on the label. 

4.2.3 General Waste Management Requirements
All wastes will be contained. Hazardous wastes will be segregated from non-hazardous
wastes. Additionally, incompatible wastes will be segregated.

Soil from excavations will be direct-loaded in transport vehicles as described below. Soil
with observed staining, free liquid, or other signs of contamination will be segregated and
characterized for disposal.
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Discharge of wastewater to the ground is prohibited unless approved by the CCI
Compliance Coordinator, the Project Manager, and the Navy. The following sources of
aqueous wastes will be contained in either drums or tanks: 

� Decontamination water,

� Water accumulated in open excavations (assumed contaminated until analytical data
indicate otherwise) 

� Contaminated water accumulated in secondary containment 

4.2.3.1 Accumulation Area Location and Security Requirements
Wastes will be stored in an area identified or approved by the Navy. Security will be
provided for these areas according to the risks associated with the wastes’ hazard and the
proximity or accessibility of the public. In general, a barrier will be provided for hazardous
waste accumulation areas and for accumulation areas that are accessible to the general
public.

4.2.3.2 Waste Storage Areas
Containers and tanks of hazardous wastes will be stored in a temporary accumulation area
designated by the Navy. If the Navy has not designated an accumulation area, CCI will
temporarily store hazardous wastes in a secure area. 

Hazardous waste storage areas will contain emergency equipment including fire
extinguishers, decontamination equipment, and an alarm system (if radio equipment is not
available to all staff working in storage area). Spill control equipment (e.g., sorbent pads)
will be available in all waste storage areas, and where liquids are transferred from one
vessel to another.

NAS Whiting Field wastes will be stored in one of the following settings and according to
the following requirements: 

Drums/Small Containers
� Drums and small containers of hazardous waste will be transported to the temporary

accumulation areas on wood pallets and will be secured together with non-metallic
bonding.

� Drums will be inspected and inventoried upon arrival onsite for signs of contamination
and/or deterioration. 

� Adequate aisle space (e.g., 30 inches) will be provided for containers such as 55-gallon
drums to allow the unobstructed movement of personnel and equipment. A row of
drums should be no more than two drums wide.

� Drums may not be stacked more than two high.

� Each drum will be provided with its own label. 

� Drums will remain covered except when removing or adding waste to the drum. Covers
will be properly secured at the end of each workday. 
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� Drums will be disposed of with the contents. If the contents are removed from the
drums for offsite transportation and treatment or disposal, the drums will be
decontaminated prior to re-use or before leaving the site. 

� Secondary containment will be provided for drums of liquid hazardous waste or
hazardous wastes that are incompatible with other wastes or materials stored nearby. 

Portable Tanks
� Only non-stationary tanks (such as cargo tank or other wheeled tank) will be used to

accumulate hazardous waste.

� Tanks will be provided with secondary containment. 

� Tanks will be inspected upon arrival onsite for signs of deterioration and contamination.
Any tank arriving onsite with contents shall be rejected. 

� Tanks will be provided with covers.

� Each tank will be labeled.

Stockpiles
Stockpiling hazardous waste is not anticipated; however, prior to using stockpiles for
hazardous waste, CCI will obtain approval from the Navy. The following procedures will be
followed when stockpiling soils:

� Stockpiles will be located near the excavation areas and within an area of existing
contamination.

� Stockpiles will be provided with a liner, cover, and perimeter berm to prevent release or
infiltration of liquids.

� The perimeter berm, typically hay bales placed beneath the liner, will be constructed to
allow for collection of any free liquids draining from the stockpile.

� Accumulated free liquids will be pumped (or otherwise removed) to a container.

� Covers will be provided as necessary to prevent wind dispersion or run-on/run-off
from precipitation events.

� Minimum 6-mil polyethylene sheeting will be used for liners and covers.

� The liner must be placed upon a foundation or base capable of providing support to the
liner and resistance to pressure gradients above and below the liner to prevent failure.

� Covers and perimeter berms will be secured in-place when not in use and at the end of
each workday.

� Construction materials for the stockpiles that contact waste will be disposed of as
contaminated debris.

� Accumulation start dates will be recorded on a log or a sign located at the stockpile 
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Transport Vehicles
� Transport vehicles will be inspected upon arrival onsite. Any transport vehicle arriving

with contents will be rejected.

� All transport vehicles will be provided with covers and disposable liners. Liners will be
disposed of as contaminated debris. 

� When not in use, securely fastened covers will be installed on all roll-off boxes.

� Old labels will be removed.

� Transport vehicles will be inspected by the transporter after removal of the liner and
decontaminated in the event of evidence of liner failure.

4.2.3.3 Waste/Fuel Storage Area Inspections
Areas used for waste accumulation and fuel storage will be inspected for malfunctions,
deterioration, discharges, and leaks that could result in a release. The following inspection
schedule will be followed:

� At least weekly inspection of containers, tanks and roll-off boxes (for leaks, signs of
corrosion, or signs of general deterioration)

� At least weekly inspection of stockpiles (for liner and berm integrity)

� At least weekly inspection of fuel storage areas (e.g., look for eroding containment
systems and rusting tanks/ancillary equipment)

If operations will suspend for more than 7 days, alternate inspection arrangements will be
made. Prior to demobilization, all hazardous wastes or materials will be removed from the
site. 

Inspections will be recorded in the Contractor Quality Control Report, and copies of the
report will be maintained onsite, and available for review.

4.3 Transportation
Each transportation vehicle and load of waste shall be inspected before leaving the site. The
quantities of waste leaving the site shall be recorded. A contractor licensed for commercial
transportation shall transport non-hazardous wastes. For hazardous waste, the transporter
shall have an EPA Identification number, and will comply with transportation requirements
of 49 CFR 171-179 (Department of Transportation) and 40 CFR 263.11 and 263.31
(Hazardous Waste Transportation). A copy of the documentation indicating that the
selected transporter has appropriate licenses and identification numbers will be received
prior to transport of any waste material.

4.3.1 Manifests/Shipping Documentation
Each load of waste material shall be manifested prior to leaving the site. At a minimum, the
manifest form will include the following information:
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� Transporter information including name, address, contact and phone number
� Generator information including name, address, contact, and phone number
� Site name including street/mailing address
� Description of waste (e.g.: hazardous waste, liquid)
� Type of container 
� Quantity of waste (volumetric estimate)

Additionally, each shipment of waste will also have a waste profile, a Land Disposal
Restriction Notification/Certification for hazardous wastes, and a haul ticket.

If the signed hazardous waste manifest from the designated offsite facility is not received
within 35 days, CCI will contact the transporter or the designated facility to determine the
status of the waste. If the signed hazardous waste manifest has not been received within
45 days, CCI will prepare an "Exception Report" for the Navy to submit to the State of
Florida, as required under 40 CFR 262.42. 

4.3.2 Transporter Responsibilities
The transporter will be responsible for weighing loads at a certified scale. For each load of
material, weight measurements will be obtained for each full and empty container, dump
truck, or tanker truck. Disposal quantities will be based on the difference of weight
measurements between the full and empty container, dump truck, or tanker truck. Weights
will be recorded on the waste manifest. The transporter will provide copies of weight tickets
with the final manifest to CCI.

The transporter will observe the following practices when hauling and transporting wastes
offsite:

� Minimize impacts to general public traffic

� Repair road damage caused by construction and/or hauling traffic

� Clean-up material spilled in transit

� Line and cover trucks/trailers used for hauling contaminated materials to prevent
releases and contamination

� Decontaminate vehicles prior to re-use, other than hauling contaminated material

� Seal trucks transporting liquids

All personnel involved in offsite disposal activities will follow safety and spill response
procedures outlined in the Health and Safety Plan. No materials from other projects will be
combined with materials from NAS Whiting Field.

In the event of a spill or release of hazardous wastes, the transporter must immediately
notify CCI and local authorities. The transporter must clean up any hazardous waste spill or
release that occurs during transportation, or take such action as may be required or
approved by Federal, State, or local officials. 

The transporter will report any spill or release of hazardous waste, if required by 49 CFR
171.15, to the National Response Center (NRC) at 800-424-8802 or 202-426-2675. The
transporter must also report in writing, as required by 49 CFR 171.16, to the Director, Office
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of Hazardous Materials Regulations, Materials Transportation Bureau, Department of
Transportation, Washington, DC 20590. 

For any spill of hazardous waste water from a bulk shipment (e.g., tanker), the transporter
will immediately notify the NRC (800-424-8802 or 202 - 267-2675), as required in
40 CFR 263.30.

4.3.3 Transportation and Disposal Log
Transportation of wastes shall be inventoried the day of transportation from the site using
the Transportation and Disposal Log. A carbon copy of the initial manifest form for each
load will be retained onsite and attached to the daily Production Report. All required
transportation manifests will be prepared by CCI and signed by an NAS Whiting Field
representative. 

4.4 Disposal of Wastestreams
Offsite treatment or disposal facilities will use the waste profile and supporting
documentation (e.g., analytical data) to determine if they will accept a waste. Hazardous
wastes will be sent to the appropriate, permitted Resource Conservation and Recovery Act
(RCRA) Subtitle C treatment, storage, or disposal facility. Non-hazardous wastes will be
disposed at a Subtitle D facility or a municipal landfill, as appropriate. The treatment or
disposal facility will be responsible for providing a copy of the final waste manifest and for
a certificate of treatment or disposal for each load of waste received. 

Consistent with the Comprehensive Environmental Response, Compensation, and Liability
Act (CERCLA) Offsite Policy (58 FR 49200, September 22, 1993), hazardous wastes treated or
disposed at an offsite facility determined acceptable by the USEPA Regional Off-Site
Contact (i.e., offsite facility approval). According to 40 CFR 300.400(b), the Regional Contact
determines that the facility has no significant violations, and has no releases of hazardous
substances (for RCRA Subtitle C facilities). CCI will obtain a record of the facility’s approval
under this policy.
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5.0 Quality Control Plan

The Quality Control Plan provided in the Basewide Work Plan details the quality
administrators, the project organization for the work to be completed at NAS Whiting Field,
and the definable features of work for each project site.

The Submittal Register, included in Appendix C of this Work Plan Addendum, documents
submittals in accordance with Appendix B of CCI’s Contract Management Plan (dated
July 1998). CCI, the Navy, or others will approve submittals as identified in the Submittal
Register. All approved submittals will be distributed by CCI to the appropriate Navy
personnel (Contracting Officer [CO], Resident Officer in Charge of Construction [ROICC]
[in duplicate], etc.), the project site, and to the job file.

The site-specific project organization chart, included in this section of the work plan
addendum as Figure 5-1, depicts the chain-of-command for this CTO and the individuals
responsible for executing the work as indicated. Roles and responsibilities are summarized
in Table 5-1.

5.1 Project QC Manager
Mr. Ryan Bitely will perform the duties and responsibilities of the Project QC Manager. His
appointing letter is provided in Appendix C.

5.2 Testing Requirements
Construction testing and environmental analysis laboratories and their certifications;
construction testing and environmental sampling and analysis; and test control are
described in this section. The Testing Plan and Log is provided in Appendix C.

5.2.1 Identification and Certification of Testing Laboratories 
The construction testing and environmental testing laboratories utilized for this CTO project
will function as a subcontractor or a lower tier subcontractor, and have not yet been
identified. 

5.2.2 Construction
No construction testing is anticipated for work performed under this CTO. 

5.2.3 Environmental
Laboratories performing analysis of environmental samples will be Navy- and FDEP-
approved, and also have an FDEP-approved CompQAP.

5.2.4 Testing and Sampling
Soil and water will be sampled by CCI or its subcontractors. Soil will be tested by CCI or its
subcontractors. Confirmatory samples and waste characterization samples will be taken.
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TABLE 5-1
Roles, Responsibilities, and Authorities of Individuals Assigned to a CTO

Role Responsibility Authority

Project Manager � Management and Technical Direction of work
� Communication with Southern Division RPM

and NTR
� Overview subcontractor performance
� Select CTO staff
� Develop CTO Work Plan and supporting

plans
� Meet CTO Performance Objectives
� Prepare status reports
� Prepare Field Change Requests

� Approve subcontractor selection
� Approve invoices to Southern

Division
� Approve CTO baseline schedule
� Stop work at the site for any reason
� Approve payment to vendors and

suppliers
� Approve payment to subcontractors
� Review technical qualifications of

subcontractors
� Respond to Design Change Notices

Site Superintendent � Responsible for all site activities
� Provide direction to subcontractors
� Act for Project Manager
� Provide daily status reports
� Prepare CTO Work Plan
� Conduct daily safety meetings
� Review subcontractor qualifications
� Stop work for unsafe conditions or practices

� Stop work for subcontractors
� Approve corrective action for site

work-arounds
� Approve materials and labor costs for

site operations
� Resolve subcontractor interface

issues
� Approve daily and weekly status

reports
Resident Engineer � Monitor and oversee subcontractor

compliance with scope of work
� Review requests for changes in scope o9f

work
� Recommend work-around to Site

Superintendent
� Monitor and report on subcontractor quality

and quantities
� Audit subcontractors offsite fabrication
� Maintain Submittal Register
� Participate in Incident-Free Operations

conference call

� Complete daily compliance report
� Monitor and report on subcontractor

quality and quantities
� Audit subcontractors offsite

fabrication
� Maintain Submittal Register
� Stop work for non-compliant

operations

Site Health and Safety
Specialist

� Monitor and report on subcontractor safety
and health performance

� Record and report safety statistics
� Conduct needed site safety and health

orientation
� Maintain Environmental Log
� Stop work for unsafe practices or conditions

� Stop work for unsafe practices or
conditions

� Approve subcontractor site specific
health and safety plan

� Set weekly safety objectives
� Approve resumption of work for

resolved safety issues

Subcontract Specialist � Prepare bid packages
� Purchase disposable materials
� Maintain subcontract log
� Approve payables for disposable items

� Maintain government property records

� Provide project scheduling
coordination

� Responsible for site cost tracking and
reporting

� Maintain record of site purchases
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5.2.5 Environmental Sampling and Analysis
Environmental sampling and analysis, including QC sampling and analysis, is specified in
Section 3.0 Sampling and Analysis Plan. Samples will be collected in accordance with EPA
methods and industry standards of practice. Additionally, personnel that perform sampling
will meet the requirements stated in the Navy IRCDQM.

5.2.6 Test Control
Environmental samples will be collected in accordance with USEPA Methods and
procedures. Other controls will include, but are not limited to, maintaining a chain of
custody; proper handling, packing, and shipping; and the use of qualified laboratories. 

5.3 CTO Support Organizations
The supporting organizations are yet to be determined.
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This Health and Safety Plan (HSP) will be kept on the site during field activities and will be
reviewed as necessary. The plan will be amended or revised as project activities or
conditions change or when supplemental information becomes available. The plan adopts,
by reference, the Standards of Practice (SOPs) in the CH2M HILL Corporate Health and Safety
Program, Program and Training Manual, as appropriate. In addition, this plan adopts
procedures in the project Work Plan. The Site Health and Safety Specialist (SHSS) is to be
familiar with these SOPs and the contents of this plan. CH2M HILL Constructors Inc.’s
(CCI’s) personnel and subcontractors must sign Attachment 1.
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1.0 Project Information and Description

Contract Task Order No. : 0011

Client:   Southern Division, Naval Facilities Engineering Command (NAVFAC)

Project/Site Name: Sites 6, 38 and 16 Soil Sampling and Excavation

Site Address: NAS Whiting Field, Milton, Florida

CCI Project Manager: Amy Twitty

CCI Office: North West (Navarre) Florida (NWF)

Date Health and Safety Plan Prepared: November 20, 2001

Date(s) of Site Work:  December 1, 2001 through February 28, 2002

Site Background and Setting:

Site 6 is the South Transformer Oil Disposal Area and is located in the southeast area of
NAS Whiting Field in the Midfield area, southeast of the Midfield Maintenance Hangar,
Building 1454. Transformers were reportedly drained into the grassed ditch (0- to 2-inch
depth) east of Building 1454 from the 1940s until 1964. Polychlorinated biphenyls (PCBs)
may have been present in the dielectric fluid drained from the transformers. Runoff from
the grassed ditch drains in a northeasterly direction eventually into Big Coldwater Creek
located approximately 2.3 miles east of the disposal site. A former aviation gasoline
(AVGAS) storage tank area is adjacent to Site 6 to the northwest. PCBs, benzo(a)pyrene,
vanadium, and total recoverable petroleum hydrocarbons (TRPH) were identified as
Contaminants of Concern (COCs) during the Remedial Investigation (RI).

Site 38 is the Former Golf Course Maintenance Building 2874 located in the northern portion
of NAS Whiting Field, immediately west of the 7th hole fairway on the NAS Whiting Field
Golf Course.  The site includes the former Building 2877, which was located approximately
276 feet west of the patrol road and 860 feet north of the white lattice fence associated with
the pistol firing range. Building 2877 was formerly the golf course maintenance building
and used as a storage facility for pesticides and battery reconditioning. A 1-acre area north
of the building was used to rinse trucks after they were used to spray pesticides. The
pesticides stored in Building 2877 included organophosphates, herbicides, fungicides,
chlordane, heptachlor epoxide and some hydrocarbon pesticides. Pesticide storage was
discontinued in 1983 after the completion of a new pesticide facility.

Battery acid from golf cart batteries was reportedly drained into a sink inside Building 2877,
which in turn drained into a tank that consisted of an underground concrete culvert open at
one end. The tank retained approximately 50 gallons of liquid before draining to the
subsurface. The tank was filled with rock sometime between 1974 and 1979 and battery acid
draining was discontinued. Building 2877 was destroyed in 1993 during an upgrading and
reconstruction project at the NAS Whiting Field Golf Course. The concrete building
foundation is believed to still be present; however, it is unknown if the former drainage tank
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is still present. During the RI, chlordane, DDT, and TRPH were designated as COCs for soils
at this site.

Site 16 is the Open Disposal and Burning Area located in the southwest area of NAS
Whiting Field, directly west of the South Air Field. The site is rectangular in shape, currently
forested with planted pine trees, and covers approximately twelve acres. The site was used
as the primary waste disposal area for NAS Whiting Field from 1943 to 1965. Two large pits
were located on this site into which general refuse plus waste from aircraft operations and
maintenance were disposed of at an estimated annual disposal volume of 3,000 and 4,000
tons. To reduce the volume, diesel fuel was used to ignite the waste, which included paints,
solvents, waste oil, hydraulic fluid, and wastewater from paint stripping and other
operations. Dielectric fluids containing PCBs may also have been disposed of at this site. A
small, shallow ephemeral wetland (less than 0.1 acre and less than 2 feet deep) is located
along the site’s eastern boundary. The land surface slopes to the west at an average grade of
five- percent. Two PAHs (benzo(a)pyrene and dibenz(a,h)anthracene) were identified as
COCs for soils at this site.

Description of Specific Tasks to be Performed: An initial site survey  was performed
establishing the site boundaries and high visibility construction fence/silt fence will be used
to further delineate the excavation areas. Soil will be excavated and directly loaded or
transferred into transport vehicles. Surface, subsurface, and disposal profile samples will be
collected using hand augers. Finally, site restoration activities and decontamination of
equipment will be performed.
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2.0 Tasks to be Performed Under this Plan

Refer to project documents (i.e., Work Plan) for detailed task information. Tasks other than
those listed below require an approved amendment or revision to this plan before tasks
begin. Refer to Section 8.2 for procedures related to “clean” tasks that do not involve
hazardous waste operations and emergency response (Hazwoper).

2.1 Hazwoper-Regulated Tasks
• Survey (the actual person [rod-man] exposed to contaminated surface)
• Soil Excavation
• Surface, subsurface, and disposal profile sampling using hand augars.
• Investigation-derived waste (drum) sampling and disposal
• Loading for offsite disposal

2.2 Non-Hazwoper-Regulated Tasks

Pre-excavation and post excavation surveying will involve Florida Licensed Surveyors who
are not Hazwoper trained. However, those individuals will be restricted from entry into the
excavation/exclusion zone areas and will be supported by CCI or subcontractor personnel
that are hazwoper trained. The CCI or subcontractor personnel will actually perform the
duties that require entry into the excavation/exclusion zone areas.

Under specific circumstances, the training and medical monitoring requirements of federal
or state Hazwoper regulations are not applicable. It must be demonstrated that the tasks can
be performed without the possibility of exposure in order to use non-Hazwoper-trained
personnel. Prior approval from the Health and Safety Manager (HSM) is required before
these tasks are conducted on regulated hazardous waste sites. Task hazard analysis is
presented in Table 2-1.
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TABLE 2-1
Hazard Analysis

Project Activities

Potential Hazards

Surface/
subsurface/

disposal
profile/ soil
sampling

using hand
augers

Soil
Excavation

HS-32

IDW drum
sampling

and
disposal

Loading
material for

offsite
disposal

Pre-
Excavation
and Post

Excavation
Surveying

Fire Prevention (HS-22) X X X X X
Electrical Safety (HS-23) X X X
Lockout /Tagout (HS-33)
Ladders & Stairs(HS-25)
Compressed Gas Cylinders (HS-63)
Buried Utilities X X X
Excavations (HS-32) X X X x
Fall Protection (HS-31) X X X X
Heavy Equipment ( HS-27) X X X X
Confined Space Entry (HS-17)
Process Safety (HS-38)
Concrete & Masonry Work (HS-43)
Cranes and Hoisting (HS-44)
Demolition (HS-45)
Scaffolding(HS-73)
Steel erection (HS-62)
Traffic Control(HS-24) X X X X
Welding and cutting (HS-22)
Tunneling/shaft operations (HS-26)
Aerial Lifts (HS-41)
Hand & Power Tools (HS-50) X X X X
Forklifts (HS-48) X
Drilling (HS-35)
Haz Material Handling (HS-27) X X X X
Motor Vehicles (HS-47) X
Noise (HS-39) X X
Crane-suspend Platforms(HS-75)
Diving (HS-53)
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3.0 Hazard Control

This section provides safe work practices and control measures used to reduce or eliminate
potential hazards.  These practices and controls are to be implemented by the party in
control of either the site or the particular hazard.  CCI employees and subcontractors must
remain aware of the hazards affecting them regardless of who is responsible for controlling
the hazards.  CCI employees and subcontractors who do not understand any of these
provisions should contact the SHSS for clarification.

The health and safety hazards posed by field activities have been identified for each project
activity and is provided in the Hazard Analysis Table (Table 2.1) in this section.  Hazard
control measures for project-specific and general H&S hazards are provided in 2.1 and 2.2 of
this section.

Activity Hazard Analysis will be prepared before beginning each project activity posing
H&S hazards to project personnel using the AHA form provided in Attachment 3 as a
guide.  The AHA shall identify the work tasks required to perform each activity, along with
potential H&S hazards and recommended control measures for each work task.  In addition,
a listing of the equipment to be used to perform the activity, inspection requirements and
training requirements for the safe operation of the equipment listed must be identified.

In addition to the controls specified in this section, Project-Activity Self-Assessment
Checklists are contained in Attachment 4.  These checklists are to be used to assess the
adequacy of CCI and subcontractor site-specific safety requirements.  The objective of the
self-assessment process is to identify gaps in project safety performance, and prompt for
corrective actions in addressing these gaps.  Self-assessment checklists should be completed
early in the project, when tasks or conditions change, or when otherwise specified by the
HSM.  The self-assessment checklists, including documented corrective actions, should be
made part of the permanent project records.

Project-activity self-assessments checklist shall be completed weekly by the SHSS during the
course of the project, completing the applicable checklist depending on the work performed
at the time on the project.

3.1 Project-Specific Physical (Safety) Hazards
Also review Master Health and Safety Plan Sections 2.1 Project Specific and 2.2 General
Hazards.

3.1.1 General Hazards
• Site work will be performed during daylight hours whenever possible. Work conducted

during hours of darness will require enough illumination intensity to read a newspaper
without difficulty.
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• Hearing protection worn in areas where you need to shout to hear someone within
3 feet.

• Good housekeeping must be maintained at all times in project work areas.

• Common paths of travel established and kept free from accumulation of materials.

• Provide slip-resistant surfaces, ropes, and/or other devices to be used.

• Specific areas should be designated for  the proper storage of materials.

• Tools, equipment, materials, and supplies will be stored in an orderly manner.

• As work progresses, scrap and unessential materials must be neatly stored or removed
from the work area.

• Containers provided for collecting trash/debris and will be removed at regular
intervals.

• Spills will be cleaned up.

3.1.2 Hazard Communication
• Complete and inventory of chemicals brought onsite by CCI using the Project-Specific

Chemical Hazard Communication Form provided in Attachment 5.

• Confirm inventory of chemicals brought on site by CCI subcontractors is available.

• Confirm locations of Material Safety Data Sheets (MSDSs) from client, contractors, and
subcontractors for chemicals to which CCI employees potentially are exposed.

• Before or as the chemicals arrive onsite, obtain an MSDS for each hazardous chemical.

• Label chemical containers with the identity of the chemical and with hazard warnings,
and store properly.

• Give employees required chemical-specific HAZCOM training using the Chemical-
Specific Training Form provided in Attachment 3.

3.1.3 Heat Stress
(Reference CH2M HILL- SOP HS-09, Heat and Cold Stress)

• Drink 16 ounces of water before beginning work. Disposable cups and water maintained
at 50oF to 60oF should be available. Under severe conditions, drink 1 to 2 cups every 20
minutes, for a total of 1 to 2 gallons per day. Do not use alcohol in place of water or
other nonalcoholic fluids. Decrease your intake of coffee and caffeinated soft drinks
during working hours.

• Acclimate yourself by slowly increasing workloads (e.g., do not begin with extremely
demanding activities).

• Use cooling devices, such as cooling vests, to aid natural body ventilation. These devices
add weight, so their use should be balanced against efficiency.
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• Use mobile showers or hose-down facilities to reduce body temperature and cool
protective clothing.

• Conduct field activities in the early morning or evening and rotate shifts of workers, if
possible.

• Avoid direct sun whenever possible, which can decrease physical efficiency and increase
the probability of heat stress. Take regular breaks in a cool, shaded area. Use a wide-
brim hat or an umbrella when working under direct sun for extended periods.

• Provide adequate shelter/shade to protect personnel against radiant heat (sun, flames,
hot metal).

• Maintain good hygiene standards by frequently changing clothing and showering.

• Observe one another for signs of heat stress. Persons who experience signs of heat
syncope, heat rash, or heat cramps should consult the SHSS/DSC to avoid progression
of heat-related illness.

TABLE 3-1
Symptoms and Treatment of Heat Stress

Heat Syncope Heat Rash Heat Cramps Heat Exhaustion Heat Stroke

Signs and
Symptoms

Sluggishness or
fainting while
standing erect or
immobile in heat.

Profuse tiny
raised red
blister-like
vesicles on
affected areas,
along with
prickling
sensations
during heat
exposure.

Painful spasms in
muscles used
during work (arms,
legs, or abdomen);
onset during or
after work hours.

Fatigue, nausea,
headache,
giddiness; skin
clammy and moist;
complexion pale,
muddy, or flushed;
may faint on
standing; rapid
thready pulse and
low blood pressure;
oral temperature
normal or low

Red, hot, dry
skin; dizziness;
confusion; rapid
breathing and
pulse; high oral
temperature.

Treatment Remove to cooler
area.  Rest lying
down.  Increase
fluid intake.
Recovery usually
is prompt and
complete.

Use mild drying
lotions and
powders, and
keep skin clean
for drying skin
and preventing
infection.

Remove to cooler
area.  Rest lying
down.  Increase
fluid intake.

Remove to cooler
area.  Rest lying
down, with head in
low position.
Administer fluids by
mouth.  Seek
medical attention.

Cool rapidly by
soaking in
cool–but not
cold–water.
Call
ambulance, and
get medical
attention
immediately!

Monitoring Heat Stress
These procedures should be considered when the ambient air temperature exceeds 80oF, the
relative humidity is high (>50 percent), or when workers exhibit symptoms of heat stress.
The heart rate (HR) should be measured by the radial pulse for 30 seconds, as early as
possible in the resting period.  The HR at the beginning of the rest period should not exceed
100 beats/minute, or 20 beats/minute above resting pulse.  If the HR is higher, the next
work period should be shortened by 33 percent, while the length of the rest period stays the
same.  If the pulse rate still exceeds 100 beats/minute at the beginning of the next rest
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period, the work cycle should be further shortened by 33 percent.  The procedure is
continued until the rate is maintained below 100 beats/minute, or 20 beats/minute above
resting pulse.

3.1.4 Lifting
(Reference CH2M HILL-SOP HS-29, Lifting)

• Proper lifting techniques must be used when lifting any object.
− Plan storage and staging to minimize lifting or carrying distances.
− Split heavy loads into smaller loads.
− Use mechanical lifting aids whenever possible.
− Have someone assist with the lift, especially for heavy or awkward loads.
− Make sure the path of travel is clear prior to the lift.

3.1.5 Fire Prevention
(Reference CH2M HILL- SOP HS-22, Fire Prevention)

• Fire extinguishers shall be provided so that the travel distance from any work area to the
nearest extinguisher is less than 100 feet. When 5 gallons or more of a flammable or
combustible liquid is being used, an extinguisher must be within 50 feet.  Extinguishers
must:
− be maintained in a fully charged and operable condition,
− be visually inspected each month, and
− undergo a maintenance check each year.

• The area in front of extinguishers must be kept clear.

• Post “Exit” signs over exiting doors, and post “Fire Extinguisher” signs over
extinguisher locations.

• Combustible materials stored outside should be at least 10 feet from any building.

• Solvent waste and oily rags must be kept in a fire resistant, covered container until
removed from the site.

Flammable/combustible liquids must be kept in approved containers, and must be stored in
an approved storage cabinet.

3.1.6 Electrical
(Reference CH2M HILL-SOP HS-23, Electrical)

• Only qualified personnel are permitted to work on unprotected energized electrical
systems.

• Only authorized personnel are permitted to enter high-voltage areas.

• Do not tamper with electrical wiring and equipment unless qualified to do so. All
electrical wiring and equipment must be considered energized until lockout/tagout
procedures are implemented.
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• Inspect electrical equipment, power tools, and extension cords for damage prior to use.
Do not use defective electrical equipment, remove from service.

• All temporary wiring, including extension cords and electrical power tools, must have
ground fault circuit interrupters (GFCIs) installed.

• Extension cords must be:
− equipped with third-wire grounding.
− covered, elevated, or protected from damage when passing through work areas.
− protected from pinching if routed through doorways.
− not fastened with staples, hung from nails, or suspended with wire.

• Electrical power tools and equipment must be effectively grounded or double-insulated
UL approved.

• Operate and maintain electric power tools and equipment according to manufacturers'
instructions.

• Maintain safe clearance distances between overhead power lines and any electrical
conducting material unless the power lines have been de-energized and grounded, or
where insulating barriers have been installed to prevent physical contact. Maintain at
least 10 feet from overhead power lines for voltages of 50 kV or less, and 10 feet plus ½
inch for every 1 kV over 50 kV.

• Temporary lights shall not be suspended by their electric cord unless designed for
suspension.  Lights shall be protected from accidental contact or breakage.

• Protect all electrical equipment, tools, switches, and outlets from environmental
elements.

3.1.7 Excavation Activities
(Reference CH2M HILL, SOP HS-32, Excavation and Trenching)

• CCI personnel must notify and be granted authorization from the excavation competent
person prior to entering any excavation. CH2M HILL personnel must follow all
excavation requirements established by the competent person.

• The competent person must inspect the trench and/or excavation everyday and after
everyday hazard increasing event. Documentation of this inspection must be maintained
onsite at al times.

• Excavations must be protected from cave-ins by adequate protective systems unless the
excavation is less than 5 feet in depth and a competent person determines there is no
indication of cave-in or the excavation is made entirely in stable rock that is not
fractured.

• Prior to excavating at a location, buried utilities in the area must be identified; refer to
Section 3.2.8 “Procedures for locating buried utilities”.

• CCI personnel must not enter any excavation where protective systems are deficient at
any time, for any reason. The competent person must be notified of such conditions.
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• Refer to CH2M HILL SOP HS-32 “Excavations and Trenching” for more specific details
on excavation requirements.

3.1.8 Operating Heavy Equipment
(Reference CH2M HILL, SOP HS-27, Earthmoving Equipment)

• CCI authorizes only those employees qualified by training or previous experience to
operate material handling equipment.

• Equipment must be checked at the beginning of each shift to ensure the equipment is in
safe operating condition and free of apparent damage. The check should include: service
brakes, parking brakes, emergency brakes, tires, horn, back-up alarm, steering
mechanism, coupling devices, seat belts and operating controls. All defects shall be
corrected before the equipment is placed in service. Documentation of this inspection
must be maintained onsite at all times.

• Equipment must be on a stable foundation such as solid ground or cribbing; outriggers
are to be fully extended.

• Equipment must not be used to lift personnel; loads must not be lifted over the heads of
personnel.

• Equipment, or parts thereof, which are suspended must be substantially blocked or
cribbed to prevent shifting before personnel are permitted to work under or between
them. All controls shall be in a neutral position, with the motors stopped and brakes set.

• Equipment which is operating in reverse must have a reverse signal alarm
distinguishable from the surrounding noise or a signal person when the operators view
is obstructed.

• When equipment is used near energized powerlines, the closest part of the equipment
must be at least 10 feet from the powerlines < 50 kV. Provide an additional 4 feet for
every 10 kV over 50 kV. A person must be designated to observe clearances and give
timely warning for all operations where it is difficult for the operator to maintain the
desired clearance by visual means. All overhead powerlines must be considered to be an
energized until the electrical utility authorities indicate that it is not an energized line
and it has been visibly grounded.

• Underground utility lines must be located before excavation begins; refer to Section 3.1.9
Procedures for Locating Buried Utilities.

• Operators loading/unloading from vehicles are responsible for seeing that vehicle
drivers are in the vehicle cab or in a safe area.

• The parking brake shall be set whenever equipment is parked, wheels must be chocked
when parked on inclines.

• When not in operation, the blade/bucket must be blocked or grounded; the master
clutch must be disengaged when the operator leaves the cab. When equipment is
unattended, power must be shut off, brakes set, blades/buckets landed and shift lever in
neutral.
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3.1.9 Procedures for Locating Buried Utilities
• NAS Whiting Field has an in depth excavation permit process that is coordinated by

Mr. Danny Cook, NAS Whiting Field Public Works Engineering Manager and Mr. Jim
Holland, NAS Whiting Field Public Works Environmental Manager.  A request for an
excavation permit will be routed to Mr. Cook, which he provided CCI a blank permit
that lists the required authorities to contact for location and marking their specific
buried utilities.  CCI will be required to have each party sign the permit after their utility
is located and marked.  Upon completion of that portion of the permit the will be
returned to Mr. Cook for engineering review and Mr. Holland for
archeological/environmental review.  Both their approvals and signatures are required
for the permit to be validated.

• Once the excavation permit is validated excavation may begin and the permit must be
readily available at the excavation location.

• If any significant changes occur during the excavation or if the excavation extends
beyond the boundaries out-lined in the permit.  Mr. Cook and Mr. Holland must be
notified and their additional approval secured in order proceed.

3.1.10 Noise
(Reference CH2M HILL-SOP HS-39, Noise)

• Noise areas will be evaluated at the start of the project and at any time new machinery is
added to the process.

• Hearing protection will be worn whenever levels in excess of 85 dBA are exceeded as in
areas where you must raise your voice to communicate at a distance of 3 feet or less.

• Personnel will be trained in the proper installation for ear protection that fits in the ear
canal.

• Hearing protective devices will be kept clean and sanitary between uses.

• Noise measurements may be required by the SHSS to determine protection areas. These
areas need to be posted with appropriate warning signs.

3.1.11 Traffic Control
(Reference CH2M HILL-SOP HS-24, Traffic Control)

• Exercise caution when exiting traveled way or parking along street: avoid sudden stops,
use flashers, etc.

• Park in a manner that will allow for safe exit from vehicle, and where practicable, park
vehicle so that it can serve as a barrier.

• All staff working adjacent to traveled way or within work area must wear
reflective/high-visibility safety vests.

• Eye protection should be worn to protect from flying debris.
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• Remain aware of factors that influence traffic related hazards and required controls –
sun glare, rain , wind, flash flooding, limited sight distance, hills, curves, guardrails,
width of shoulder (i.e. breakdown lanes), etc.

• Always remain aware of an escape route – behind and established barrier, parked
vehicle, guardrail, etc.

• Always pay attention to moving traffic – never assume drivers are looking out for you.

3.2 Project-Specific Chemical (Health) Hazards
Also review Master Health and Safety Plan and following Contaminants of Concern
(Table 3-2) and routes of exposure.

The following contaminants of concern were identified at maximum soil concentrations at
the following sites and pose potential chemical hazards during soil sampling activities:

3.2.1 Site 6
• PCB at 33 micrograms per kilogram (µg/kg)
• Benz(a)pyrene at 1900 µg/kg
• Vanadium at 489 mg/kg
• TRPH at 3,580 mg/kg

3.2.2 Site 38
• DDE/DDT at .5 mg/kg
• Chlordane at 4.2 mg/kg
• TRPH at 479 mg/kg

3.2.3 Site 16
• Benz(a)pyrene at 3100 µg/kg
• Dibenzo (a,h) anthracene at 700 µg/kg
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TABLE 3-2
Contaminants of Concern

Contaminant

Location and
Maximuma

Concentration (ppm)
Exposure

Limitb IDLHc Symptoms and Effects of Exposure

PIPd

(eV)

Benzene GW:          
SB:          
SS:          

1 ppm 500
Ca

Eye, nose, skin, and respiratory irritation; headache; nausea;
dermatitis; fatigue; giddiness; staggered gait; bone marrow
depression

9.24

Chlordane GW:          
SB:4.2
SS:          

0.5 mg/m3 100
Ca

Blurred vision, confusion, ataxia, delirium, coughing, abdominal
pain, nausea, vomiting, diarrhea, irritability, tremors anuria

UK

DDT GW:          
SB:.50
SS:          

0.5 mg/m3 500
Ca

Paresthesia of tongue, lips, hand, and face; tremors; dizziness;
confusion; headache; fatigue; convulsion; eye and skin irritation;
vomiting

UK

Ethyl Benzene GW:          
SB:          
SS:          

100 ppm 800 Eye, skin, and mucous membrane irritation; headache; dermatitis;
narcotic; coma

8.76

PCBs (Limits as Aroclor 1254) GW:          
SB:33 µg/kg
SS:          

0.5 mg/m3 5
Ca

Eye and skin irritation, acne-form dermatitis, liver damage,
reproductive effects

UK

Polyaromatic Hydrocarbons -PAHs (Limits
as Coal Tar Pitch)

GW:          
SB:1900 µg/kg
SS:          

02 mg/m3 80
Ca

Dermatitis and bronchitis; PAHs are a NIOSH Appendix A
carcinogen.

UK

Toluene GW:          
SB:          
SS:          

50 ppm 500 Eye and nose irritation, fatigue, weakness, confusion, dizziness,
headache, dilated pupils, excessive tearing, nervousness, muscle
fatigue, paresthesia, dermatitis, liver and kidney damage

8.82

Xylenes GW:          
SB:          
SS:          

100 ppm 900 Irritated eyes, skin, nose, and throat; dizziness; excitement;
drowsiness; incoherence; staggering gait; corneal vacuolization;
anorexia; nausea; vomiting; abdominal pain; dermatitis

8.56

Petroleum Hydrocarbons GW:          
SB:3580
SS:          

300 ppm as
gasoline

Ca Petroleum products can cause dry skin, irritation, anesthetic effects,
loss of coordination, central nervous system depression, and death.
Overexposure may cause an exaggerated sense of well being,
excitement, headache, dizziness, incoherent speech, narcosis,
central nervous system stimulation and then depression, respiratory
paralysis, respiratory irritation, vomiting, skin cancer, and death.
Fuels have been associated with skin and kidney cancer.

UK

Vanadium GW:          
SB:489
SS:          

0.05 mg/m3
Ceiling

35
mg/m3

Vanadium dust causes irritation to the eyes, skin and throat.
Symptoms of overexposure include metallic taste, green tongue,
eczema, coughing and wheezing.

NA

a Specify sample-designation and media:  SB (Soil Boring), A (Air), D (Drums), GW (Groundwater), L (Lagoon), TK (Tank), S (Surface Soil), SL (Sludge), SW (Surface
Water).
b Appropriate value of PEL, REL, or TLV listed.
c IDLH = immediately dangerous to life and health (units are the same as specified “Exposure Limit” units for that contaminant); NL = No limit found in reference materials;
CA = Potential occupational carcinogen.
d PIP = photoionization potential; NA = Not applicable; UK = Unknown.
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3.3 Potential Routes of Exposure
Dermal: Contact with contaminated media.  This route of exposure is minimized through
proper use of PPE, as specified in Section 5.

Inhalation:  Vapors and contaminated particulates.  This route of exposure is minimized
through proper respiratory protection and monitoring, as specified in Sections 4 and 5,
respectively.

Other:  Inadvertent ingestion of contaminated media.  This route should not present a
concern if good hygiene practices are followed (e.g., wash hands and face before drinking or
smoking).

3.4 Hazards Posed by Chemicals Brought on the Site

3.4.1 Hazard Communication
Reference CH2M HILL Hazard Communication Manual

CH2M HILL’s Hazard Communication Program Manual, which is available from area or
regional offices and from the Corporate Human Resources Department in Denver,
Colorado. The project manager is to request MSDSs from the client or from the contractors
and the subcontractors for chemicals to which CCI employees potentially are exposed. The
SHSS is to do the following:

• Give employees required site-specific hazard communication (HAZCOM) training.
• Confirm that inventory of chemicals brought on the site by subcontractors is available.
• Before or as chemicals arrive on the site, obtain an MSDS for each hazardous chemical.
• Label chemical containers with identity of chemical and with hazard warnings, if any.

Chemical products listed in Table 3-3 will be used on site. Refer to Attachment 6 for MSDSs.

TABLE 3-3
Chemical Hazards

Chemical Quantity Location

Methanol (decontamination) 4 liters, flammable Support/Decontamination Zone
Alconox/Liquinox (detergent) < 1 liter, powder/liquid Support/Decontamination Zone

3.4.2 Shipping and Transportation of Chemical Products
Reference CH2M HILL’s Procedures for Shipping and Transporting Dangerous Goods

Nearly all chemicals brought to the site are considered hazardous materials by the DOT. All
staff who ship the materials or transport them by road must receive the CH2M HILL train-
ing in shipping dangerous goods. Hazardous materials that are shipped (e.g., via Federal
Express) or are transported by road must be properly identified, labeled, packed, and
documented by trained staff. Contact the HSM or the Equipment Coordinator for additional
information.
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3.5 Biological Hazards and Controls
Biological hazards and controls are listed in Table 3-4.

TABLE 3-4
Biological Hazards and Controls

Hazard and Location Control Measures

Snakes typically are found in underbrush
and tall grassy areas.

If you encounter a snake, stay calm and look around; there may be
other snakes. Turn around and walk away on the same path you
used to approach the area. If a person is bitten by a snake, wash
and immobilize the injured area, keeping it lower than the heart if
possible. Seek medical attention immediately. DO NOT apply ice,
cut the wound, or apply a tourniquet. Carry the victim or have
him/her walk slowly if the victim must be moved. Try to identify the
type of snake:  note color, size, patterns, and markings.

Poison ivy, poison oak, and poison
sumac typically are found in brush or
wooded areas. They are more commonly
found in moist areas or along the edges of
wooded areas.

Become familiar with the identity of these plants. Wear protective
clothing that covers exposed skin and clothes. Avoid contact with
plants and the outside of protective clothing. If skin contacts a plant,
wash the area with soap and water immediately. If the reaction is
severe or worsens, seek medical attention.

Exposure to bloodborne pathogens may
occur when rendering first aid/CPR, when
coming into contact with medical or other
potentially infectious material, or coming
into contact with landfill waste or waste
streams containing infectious material.

Training is required before a task involving potential exposure is
performed. Exposure controls and personal protective equipment
(PPE) are required as specified in CH2M HILL SOP HS-36,
Bloodborne Pathogens. Hepatitis B vaccination must be offered
before the person participates in a task where exposure is a
possibility.

3.6 Tick Bites
Reference CH2M HILL HS-03, Tick Bites

Ticks typically are in wooded areas, bushes, tall grass, and brush. Ticks are black, black and
red, or brown and can be up to one-quarter inch in size.

Prevention against tick bites includes avoiding tick areas; wearing tightly woven light-
colored clothing with long sleeves and wearing pant legs tucked into boots or socks; spray-
ing only outside of clothing with insect repellent containing permethrin or permanone, and
spraying skin with DEET; and checking yourself frequently for ticks and showering as soon
as possible. To prevent chemical repellents from interfering with sample analyses, exercise
care while using repellents during the collection and handling of environmental samples.

If bitten by a tick, carefully remove the tick with tweezers, grasping the tick as close as
possible to the point of attachment while being careful not to crush the tick. After removing
the tick, wash your hands and disinfect and press the bite area. The removed tick should be
saved. Report the bite to human resources personnel.

Look for symptoms of Lyme disease or Rocky Mountain spotted fever (RMSF): Lyme - a
rash that looks like a bullseye with a small welt in the center; RMSF - a rash of red spots
under the skin 3 to 10 days after the tick bite. In both cases, chills, fever, headache, fatigue,
stiff neck, bone pain may develop. If symptoms appear, seek medical attention.
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3.7 Radiological Hazards and Controls
Refer to CH2M HILL’s Corporate Health and Safety Program, Program and Training
Manual, and Corporate Health and Safety Program, Radiation Protection Program Manual,
for standards of practice for operating in contaminated areas. There are no known
radiological hazards associated with this project.
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4.0 Project Organization and Personnel

4.1 CCI Employee Medical Surveillance and Training
(Reference CH2M HILL- SOPs HS-01, Medical Surveillance, and HS-02, Health and Safety Training)

The employees listed meet state and federal hazardous waste operations requirements for
40-hour initial training, 3-day on-the-job experience, and 8-hour annual refresher training.
Employees designated SHSS have completed a 12-hour site safety coordinator course, and
have documented requisite field experience. An SHSS with a level designation (D, C, B)
equal to or greater than the level of protection being used must be present during all tasks
performed in exclusion or decontamination zones. Employees designated “FA-CPR” are
currently certified by the American Red Cross, or equivalent, in first aid and CPR. At least
one FA-CPR designated employee must be present during all tasks performed in exclusion
or decontamination zones. The employees listed in Table 4-1 are currently active in a
medical surveillance program that meets state and federal regulatory requirements for
hazardous waste operations. Certain tasks (e.g., confined-space entry) and contaminants
(e.g., lead) may require additional training and medical monitoring.

Pregnant employees are to be informed of and are to follow the procedures in CH2M HILL-
SOP HS-04, Reproduction Protection, including obtaining a physician’s statement of the
employee’s ability to perform hazardous activities before being assigned fieldwork.

TABLE 4-1
Project Personnel H&S Certifications

Employee Name Office Responsibility H&S Certification

Amy Twitty NWF Project Manager

Scott Dunbar ATL Site Supervisor SHSS

4.2 CCI Subcontractors
(Reference CH2M HILL- SOP HS-55, Subcontractor, Contractor, and Owner)

Certain subcontractors (drilling, remedial and construction contractors) are required to be
pre-qualified for safety by completing the Subcontractor Safety Performance Questionnaire.
The subcontractors listed above are covered by this HSP.  However, this plan does not
address hazards associated with the tasks and equipment that the subcontractor has
expertise in (e.g., drilling, excavation work, electrical).  Subcontractors are responsible for
the health and safety procedures specific to their work, and are required to submit these
procedures to CCI for review before the start of field work by following the Subcontractor
Safety Procedure Criteria specific to their work.

Subcontractors are also required to prepare Activity Hazard Analysis before beginning each
activity posing H&S hazards to their personnel using the AHA form provided in
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Attachment 3 as a guide.  The AHA shall identify the principle steps of the activity,
potential H&S hazards for each step and recommended control measures for each identified
hazard.  In addition, a listing of the equipment to be used to perform the activity, inspection
requirements and training requirements for the safe operation of the equipment listed must
be identified.

Subcontractors must comply with the established health and safety plan(s).  The CCI SHSS
should verify that subcontractor employee training, medical clearance, and fit test records
are current and must monitor and enforce compliance with the established plan(s).  CCI
oversight does not relieve subcontractors of their responsibility for effective implementation
and compliance with the established plan(s).

CCI should continuously endeavor to observe subcontractors’ safety performance.  This
endeavor should be reasonable, and include observing for hazards or unsafe practices that
are both readily observable and occur in common work areas.  CCI is not responsible for
exhaustive observation for hazards and unsafe practices.  In addition to this level of
observation, the SHSS is responsible for confirming CCI subcontractor performance against
both the subcontractor’s safety plan and applicable self-assessment checklists.  Self-
assessment checklists contained in Attachment 7 are to be used by the SHSS to review
subcontractor performance.

Health and safety related communications with CCI subcontractors should be conducted as
follows:

• Brief subcontractors on the provisions of this plan, and require them to sign the
Employee Signoff Form included in Attachment 1.

• Request subcontractor(s) to brief project team on the hazards and precautions related to
their work.

• When apparent non-compliance/unsafe conditions or practices are observed, notify the
subcontractor safety representative and require corrective action – the subcontractor is
responsible for determining and implementing necessary controls and corrective actions.

• When repeat non-compliance/unsafe conditions are observed, notify the subcontractor
safety representative and stop affected work until adequate corrective measures are
implemented.

• When an apparent imminent danger exists, immediately remove all affected
CH2M HILL employees and subcontractors, notify subcontractor safety representative,
and stop affected work until adequate corrective measures are implemented.  Notify the
Project Manager and HSM as appropriate.

• Document all oral health and safety related communications in project field logbook,
daily reports, or other records.
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5.0 Personal Protective Equipment (PPE)

(Reference CH2M HILL- SOP HS-07, Personal Protective Equipment, HS-08, Respiratory Protection)

Personal protective equipment (PPE) is listed in Table 5-1.

TABLE 5-1
PPE Specifications a

Task Level Body Head Respirator b

General site entry
Surveying
Observation of material
loading for offsite disposal
Oversight of remediation and
construction

D

Work clothes; steel-toe, leather work
boots; work glove.

Hardhat c

Safety glasses
Ear protection d None required

Surface soil sampling
Hand augering
Investigation-derived waste
(drum) sampling and
disposal
Soil excavation and loadout
Equipment and personnel
decontamination
Site restoration

Modified
D

Work clothes or cotton coveralls
Boots:  Steel-toe, chemical-resistant
boots OR steel-toe, leather work boots
with outer rubber boot covers
Gloves:  Inner surgical-style nitrile &
outer chemical-resistant nitrile gloves.

Hardhat c

Safety glasses
Ear protection d

None required

Tasks requiring upgrade

C

Coveralls:  Tyvek
Boots:  Steel-toe, chemical-resistant
boots OR steel-toe, leather work boots
with outer rubber boot covers
Gloves:  Inner surgical-style nitrile &
outer chemical-resistant nitrile gloves.

Hardhat c

Splash shield c

Ear protection d

Spectacle
inserts

APR, full face,
MSA Ultratwin or
equivalent; with
GME-H cartridges
or equivalente.

a Modifications are as indicated.  CCI will provide PPE only to CCI employees.
b No facial hair that would interfere with respirator fit is permitted.
c Hardhat and splash-shield areas are to be determined by the SHSS.
d Ear protection should be worn when conversations cannot be held at distances of 3 feet or less without shouting.
e Cartridge change-out schedule is at least every 8 hours (or one work day), except if relative humidity is > 85%, or if organic vapor
measurements are > midpoint of Level C range (refer to Section 5)--then at least every 4 hours.  If encountered conditions are different than
those anticipated in this HSP, contact the HSM.

Performing a task that requires an upgrade to a higher level of protection (e.g., Level D to
Level C) is permitted only when the PPE requirements have been approved by the HSM,
and an SHSS qualified at that level is present. PPE levels may be upgraded for the following
reasons:

• Request from individual performing tasks

• Change in work tasks that will increase contact or potential contact with hazardous
materials

• Occurrence or likely occurrence of gas or vapor emission

• Known or suspected presence of dermal hazards

• Instrument action levels (Section 6) exceeded
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PPE levels may be downgraded for the following reasons:

• New information indicating that situation is less hazardous than originally thought
• Change in site conditions that decreases the hazard
• Change in work task that will reduce contact with hazardous materials
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6.0 Air Monitoring/Sampling
(Reference CH2M HILL- SOP HS-06, Air Monitoring)

6.1 Air Monitoring Specifications
Air monitoring specifications are listed in Table 6-1.

TABLE 6-1
Air Monitoring Specification

Instrument Tasks Action
Levelsa

Frequency b Calibration

FID: OVA model
128 or equivalent

Surface/subsurfac
e soil sampling

SRS Unit O&M
activities

< 10 ppm
10-25 ppm

>25 ppm

Level D
Level C with Benzene detector tube
monitoring or Suspend operations
and allow vapors to dissipate to < 10
before continuing in Level D

Suspend operations and allow
vapors to dissipate to < 25 ppm
before continuing in Level C with
benzene monitoring

Initially and
periodically
during task

Daily

PID: OVM with
10.6eV lamp or
equivalent

Surface/subsurfac
e soil sampling

SRS Unit O&M
activities

< 10 ppm
10-25 ppm

>25 ppm

Level D
Level C with Benzene detector tube
monitoring or Suspend operations
and allow vapors to dissipate to < 10
before continuing in Level D

Suspend operations and allow
vapors to dissipate to < 25 ppm
before continuing in Level C with
benzene monitoring

Initially and
periodically
during task

Daily

Dust Monitor –
Visual
Observation

All dust producing
activities

No visible
dust
Visible Dust

Level D

Use dust suppression measures.

CGI: MSA model
260 or 261 or
equivalent

SRS Unit O&M
activities

0-10% :
10-25% LEL:
>25% LEL:

No explosion hazard
Potential explosion hazard
Explosion hazard; evacuate or vent

Continuous
during
advancement of
boring or trench

Daily

O2Meter: MSA
model 260 or 261
or equivalent

SRS Unit O&M
activities

>25%c O2:

20.9%c O2:
<19.5%c O2:

Explosion hazard; evacuate or vent
Normal O2

O2 deficient; vent or use SCBA

Continuous
during
advancement of
boring or trench

Daily

Detector Tube:
Drager benzene
specific 0.5/c (0.5
to 10 ppm range)
with pre-tube, or
equivalent

PID/FID reading >
10 ppm

<0.5 ppm
0.5-10 ppm

>10 ppm

Level D
Level C with continued benzene
monitoring or Suspend operations
and allow vapors to dissipate to < .5
ppm before continuing in Level D

Suspend operations and allow
vapors to dissipate to < 10 ppm
before continuing in Level C with
benzene monitoring

Initially and
periodically
when PID/FIB >1
ppm

Not
applicable

a Action levels apply to sustained breathing-zone measurements above background.
b The exact frequency of monitoring depends on field conditions and is to be determined by the SHSS; generally, every 5 to 15 minutes
if acceptable; more frequently may be appropriate.  Monitoring results should be recorded.  Documentation should include instrument
and calibration information, time, measurement results, personnel monitored, and place/location where measurement is taken (e.g.,
“Breathing Zone/MW-3”, “at surface/SB-2”, etc.).
c If the measured percent of O2 is less than 10, an accurate LEL reading will not be obtained.  Percent LEL and percent O2 action levels
apply only to ambient working atmospheres, and not to confined-space entry.  More-stringent percent LEL and O2 action levels are
required for confined-space entry (refer to Section 2).
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6.2 Calibration Specifications
(Refer to the respective manufacturer’s instructions for proper instrument-maintenance procedures)

Air monitoring equipment calibration specifications are listed in Table 6-2.

TABLE 6-2
Air Monitoring Equipment Calibration Specifications

Instrument Gas Span Reading Method

PID: OVM, 10.6 or 11.8 eV bulb 100 ppm
isobutylene

RF = 1.0 100 ppm 1.5 lpm reg T-
tubing

PID: MiniRAE, 10.6 eV bulb 100 ppm
isobutylene

CF = 100 100 ppm 1.5 lpm reg
T-tubing

PID: TVA 1000 100 ppm
isobutylene

CF = 1.0 100 ppm 1.5 lpm reg
T-tubing

FID: OVA 100 ppm
methane

3.0 + 1.5 100 ppm 1.5 lpm reg
T-tubing

FID: TVA 1000 100 ppm
methane

NA 100 ppm 2.5 lpm reg
T-tubing

CGI: MSA 260, 261, 360, or 361 0.75% pentane N/A 50% LEL
+ 5% LEL

1.5 lpm reg
direct tubing

PID – photoionization detector
FID – flame ionization detector
CGI – combustible gas indicator
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7.0 Decontamination

Reference CH2M HILL SOP HS-13, Decontamination

The SHSS must monitor the effectiveness of the decontamination procedures.
Decontamination procedures found to be ineffective will be modified by the SHSS.

7.1 Decontamination Specifications
Decontamination specifications are listed in Table 7-1.

TABLE 7-1
Decontamination Specifications

Personnel Sample Equipment Heavy Equipment

• Boot wash/rinse • Wash/rinse equipment • Power wash

• Glove wash/rinse • Solvent-rinse equipment • Steam clean

• Body-suit removal • Solvent-disposal method • Water-disposal method

• Hand wash/rinse • Dispose in drums • Dispose in drums

• Face wash/rinse

• Shower ASAP

• PPE-disposal method
Dispose in drums

• Water-disposal method
Dispose in drums

7.2 Diagram of Personnel-Decontamination Line
No eating, drinking, or smoking is permitted in contaminated areas and in exclusion or
decontamination zones. The SHSS should establish areas for eating, drinking, and smoking.
Contact lenses are not permitted in exclusion or decontamination zones.

Figure 7-1 illustrates a typical establishment of work zones, including the decontamination
line. Work zones are to be modified by the SHSS to accommodate task-specific
requirements.



ATL\WP\NAVY RAC\WHITING FIELD\CTO0011\WP ADD 03\HSP.DOC 7-2

Exclusion
Zone

Boundary

Wind
Direction

Equipment drop
onto clean

surface

PPE to   be re-used

 PPE to    be  disposed

Dispose of PPE as
specified in Section

6.1 of the HSP

Change out respirator
cartridges or air tank. If
removed, replace outer

boots and gloves.

Dispose of PPE as
specified in Section 6.1

of the HSP

Remove outer gloves
and boots or boot

covers

Remove coveralls
(e.g., Tyvek)

and inner gloves

 If worn , remove APR or
SCBA. Dispose of cartridges

and Decon respirator.

Wash face and
hands. Shower as
soon as possible.

Outer glove, boot
and coverall (e.g.,

Tyvek) wash

Outer glove, boot
and coverall rinse

Remove outer boots,
gloves, and coveralls

Remove inner
gloves and
coveralls

Return to
exclusion zone

  Figure 7-1
  Personnel Decontamination Line

Sample
preparation

Sample
decontamination

and packing

Notes:
1. This figure can be used as a guide to establish a decontamination line
when used PPE will either be disposed of or re-used, and can be applied to
any level of protection.
2. The stations illustrated below may be removed when not applicable (e.g.,
no respirator station if not wearing Level C).
3. The SC may modify the decontamination sequence based on site-
specific conditions.

Sample     Table

Support zone
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8.0 Spill Prevention and Control Plan

This Spill Prevention and Control Plan establishes minimum site requirements.
Subcontractors are responsible for spill prevention and control related to their operations.
Subcontractors written spill prevention and control procedures must be consistent with this
plan. Spills must be reported to your supervisor, the site manager, and the Contract
Manager.

8.1 Spill Prevention
Fuel and chemical storage areas will be properly protected from onsite and offsite vehicle
traffic. Fuel storage tanks must be equipped with secondary containment. Fuel tanks must
be inspected daily for signs of leaks. Accumulated water must be inspected for signs of
product before discharge.

Incidental chemical products must be properly stored, transferred, and used in a safe
manner. Should chemical product use occur outside areas equipped with spill control
materials, adequate spill control materials must be maintained.

8.2 Spill Containment and Control
Spill control materials will be maintained in the support zone and at fuel storage and
dispensing locations. Incidental spills will be contained with sorbent and disposed of
properly. Spilled materials must be immediately contained and controlled. Spill response
procedures include:

• Immediately warn any nearby personnel and notify the work supervisor.

• Assess the spill area to ensure that it is safe to approach.

• Activate site evacuation signal if spill presents an emergency.

• Ensure any nearby ignition sources are immediately eliminated.

• If it can be done safely, stop the source of the spill.

• Establish site control for the spill area.

• Use proper PPE in responding to the spill.

• Contain and control spilled material through the use of sorbent booms, pads, or other
materials.

8.3 Spill Cleanup and Removal
Spilled material, contaminated sorbent, and contaminated media will be cleaned up and
removed as soon as possible. Contaminated spill material will be drummed, labeled, and
properly stored until material is disposed of. Contaminated material will be disposed of
according to applicable federal, state, and local requirements. Contact the regulatory
compliance person for the project or the program for assistance.
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9.0 Confined-Space Entry

Reference CH2M HILL SOP HS-17, Confined Space Entry

Confined-space entry requires health and safety procedures, training, and a permit. When
planned activities include confined-space entry, permit-required confined spaces accessible
to CCI personnel are to be identified before the task begins. The SHSS will confirm that
permit spaces are properly posted or that employees are informed of their locations and
informed of their hazards. When confined space entry is required, the SSHS will maintain a
copy of SOP HS-17 onsite.
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10.0 Site Control Plan

10.1 Site Control Procedures
The following site control procedures will be implemented for this CTO:

• SHSS will conduct a site safety briefing (see below) before starting field activities or as
tasks and site conditions change.

• Topics for briefing on site safety: general discussion of health and safety plan, site-
specific hazards, locations of work zones, PPE requirements, equipment, special
procedures, emergencies.

• SHSS records attendance at safety briefings in logbook and documents topics discussed.

• Post the OSHA job-site poster in a central and conspicuous location at sites where
project field offices, trailers, or equipment storage boxes are established. Posters can be
obtained by calling either 800/548-4776 or 800/999-9111.

• Determine wind direction.

• Establish work zones: support, decontamination, exclusion zones. Delineate work zones
with flags or cones as appropriate. The support zone (SZ) should be upwind of the site.

• Establish decontamination procedures, including respirator-decontamination
procedures, and test the procedures.

• Use access control at the entry and exit from each work zone.

• Store chemicals in appropriate containers.

• Make MSDSs available for onsite chemicals to which employees are exposed.

• Establish onsite communication consisting of the following:
− Line-of-sight and hand signals
− Air horn
− Two-way radio or cellular telephone if available

• Establish offsite communication.

• Establish and maintain the “buddy system.”

• Establish procedures for disposing of material generated on the site.

• Initial air monitoring is conducted by the SHSS in appropriate level of protection.

• SHSS is to conduct periodic inspections of work practices to determine the effectiveness
of this plan -- refer to CH2M HILL SOP 18, Health and Safety Checklist. Deficiencies are to
be noted, reported to the HSM, and corrected.
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10.2 HAZWOPER Compliance Plan
Reference CH2M HILL SOP HS-17, Health and Safety Plans

The following procedures are to be followed when certain activities do not require 24- or
40-hour training. Note that prior approval from the HSM is required before these tasks are
conducted on regulated hazardous waste sites.

• Certain parts of the site work may be covered by state or federal HAZWOPER standards
and therefore require training and medical monitoring. Anticipated tasks must be
included in Section 1.1.1.

• Air sampling must confirm that there is no exposure to gases or vapors before non-
HAZWOPER-trained personnel are allowed on the site. Other data (e.g., soil) also must
document that there is no potential for exposure. The HSM must approve the
interpretation of these data. Refer to Sections 2.3 and 5.1 for contaminant data and air
sampling requirements, respectively.

• Non-HAZWOPER-trained personnel must be informed of the nature of the existing
contamination and its locations, the limits of their access, and the emergency action plan
for the site. Non-HAZWOPER-trained personnel also must be trained in accordance
with other state and federal OSHA requirements, including 29 CFR 1910.1200
(HAZCOM). Refer to Section 2.1.2 for hazard communication requirements.

• Air monitoring with direct-reading instruments conducted during regulated tasks also
should be used to ensure that non-HAZWOPER-trained personnel (e.g., in an adjacent
area) are not exposed to volatile contaminants. Non-HAZWOPER-trained personnel
should be monitored whenever the belief is that there may be a possibility of exposure
(e.g., change in site conditions), or at some reasonable frequency to confirm that there is
no exposure. Refer to Section 5.1 for air monitoring requirements.

• Treatment system start-ups: Once a treatment system begins to pump and treat
contaminated media, the site is, for the purposes of applying the HAZWOPER standard,
considered a treatment, storage, and disposal facility (TSDF). Therefore, once the system
begins operation, only HAZWOPER-trained personnel (minimum of 24 hours of
training) will be permitted to enter the site. All non-HAZWOPER-trained personnel
must leave the site.

If HAZWOPER-regulated tasks are conducted concurrently with nonregulated tasks, non-
HAZWOPER-trained subcontractors must be removed from areas of exposure. If non-
HAZWOPER-trained personnel remain on the site while a HAZWOPER-regulated task is
conducted, the contaminant/exposure area (exclusion zone) must be posted, non-
HAZWOPER-trained personnel must be reminded of the locations of restricted areas and
the limits of their access, and real-time monitoring must be conducted. Non-HAZWOPER-
trained personnel at risk of exposure must be removed from the site until it can be
demonstrated that there is no longer a potential for exposure to health and safety hazards.
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11.0 Emergency Response Plan

Reference CH2M HILL SOP HS-12, Emergency Response

11.1 Pre-Emergency Planning
SHSS performs the applicable pre-emergency planning tasks before starting field activities
and coordinates emergency response with the facility and local emergency-service providers
as appropriate.

• Review the facility emergency and contingency plans where applicable.

• Locate the nearest telephone; determine what onsite communication equipment is
available (e.g., two-way radio, air horn).

• Identify and communicate chemical, safety, radiological, and biological hazards.

• Confirm and post emergency telephone numbers, evacuation routes, assembly areas,
and route to hospital; communicate the information to onsite personnel.

• Post site map marked with locations of emergency equipment and supplies, and post
OSHA job-site poster. The OSHA job-site poster is required at sites where project field
offices, trailers, or equipment-storage boxes are established. Posters can be obtained by
calling either 800/548-4776 or 800/999-9111.

• Field Trailers: Post “Exit” signs above exit doors, and post “Fire Extinguisher” signs
above locations of extinguishers. Keep areas near exits and extinguishers clear.

• Review changed site conditions, onsite operations, and personnel availability in relation
to emergency response procedures.

• Evaluate capabilities of local response teams where applicable.

• Where appropriate and acceptable to the client, inform emergency room and ambulance
and emergency response teams of anticipated types of site emergencies.

• Designate one vehicle as the emergency vehicle; place hospital directions and map
inside; keep keys in ignition during field activities.

• Inventory and check site emergency equipment, supplies, and potable water.

• Communicate emergency procedures for personnel injury, exposures, fires, explosions,
chemical and vapor releases.

• Review notification procedures for contacting CCI's medical consultant and team
member's occupational physician.

• Rehearse the emergency response plan once before site activities begin, including
driving the route to the hospital.



ATL\WP\NAVY RAC\WHITING FIELD\CTO0011\WP ADD 03\HSP.DOC 11-2

• Brief new workers on the emergency response plan.

• The SHSS will evaluate emergency response actions and initiate appropriate follow-up
actions.

11.2 Emergency Equipment and Supplies
The SHSS should mark the locations of emergency equipment on the site map and should
post the map. Emergency equipment and its location are listed in Table 11-1.

TABLE 11-1
Emergency Equipment

Emergency Equipment and Supplies Location

20-lb (or two 10-lb) fire extinguisher (A, B, and  C classes) In Field Vehicle

First aid kit In Field Vehicle

Eye wash In Field Vehicle

Potable water In Field Vehicle

Bloodborne-pathogen kit In Field Vehicle

Additional equipment (specify)

11.3 Incident Reporting, Investigation and Response
Emergency medical treatment procedures are as follows:

• Notify appropriate emergency response authorities listed in Sections 10.9 and 10.11
(e.g., 911).

• During a time of no emergency, contact CCI's medical consultant for advice and
guidance on medical treatment.

• The SHSS will assume charge during a medical emergency until the ambulance arrives
or until the injured person is admitted to the emergency room.

• Prevent further injury.

• Initiate first aid and CPR where feasible.

• Get medical attention immediately.

• Perform decontamination where feasible; lifesaving and first aid or medical treatment
take priority.

• Notify the field team leader and the project manager of the injury.

• Make certain that the injured person is accompanied to the emergency room.

According to Southern Division, NAVFAC Incident Reporting requirements, all incidents
involving personal injury, and property damage greater than $1,000 incidents involving CCI
or subcontractor project personnel must be reported to Southern Division, NAVFAC within



ATL\WP\NAVY RAC\WHITING FIELD\CTO0011\WP ADD 03\HSP.DOC 11-3

24 hours of incident occurrence. As such, the Site Manager must report the following
incident information to the HSM immediately after incident occurrence:

• Date and time of mishap
• Project name and project number
• Name and worker classification
• Extent of known injuries
• Level of medical attention
• Injury cause

According to CCI requirements, all personal injuries, near-misses, or property damage
incidents require involving CCI or subcontractor project personnel must be reported
immediately to the HSM. An incident investigation shall be performed and submitted to the
HSM within 24 hours of incident occurrence by the completing the Incident Report, Near
Loss Investigation and Root Cause Analysis provided in Attachment 7.

In fires, explosions, or chemical releases, actions to be taken include the following:

• Shut down CCI operations and evacuate the immediate work area.
• Notify appropriate response personnel.
• Account for personnel at the designated assembly area(s).
• Assess the need for site evacuation, and evacuate the site as warranted.

Instead of implementing a work-area evacuation, note that small fires or spills posing
minimal safety or health hazards may be controlled.

11.4 Non-emergency Procedures
The procedures listed above may be applied to non-emergency incidents. Injuries and
illnesses (including overexposure to contaminants) must be reported to Human Resources.
If there is doubt about whether medical treatment is necessary, or if the injured person is
reluctant to accept medical treatment, contact the CCI medical consultant.

When contacting the medical consultant, state that the situation is a CCI matter, and give
your name, your telephone number, the name of the injured person, the extent of the injury
or exposure, and the name and location of the medical facility where the injured person was
taken. Follow these procedures as appropriate.

11.5 Incident Response
In fires, explosions, or chemical releases, actions to be taken include the following:

• Shut down CCI operations and evacuate the immediate work area.
• Account for personnel at the designated assembly area(s).
• Notify appropriate response personnel.
• Assess the need for site evacuation, and evacuate the site as warranted.

Instead of implementing a work-area evacuation, note that small fires or spills posing
minimal safety or health hazards may be controlled.
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11.6 Evacuation
Evacuation procedures are as follows:

• Evacuation routes will be designated by the SHSS before work begins.

• Onsite and offsite assembly points will be designated before work begins.

• Personnel will leave the exclusion zone and assemble at the onsite assembly point upon
hearing the emergency signal for evacuation.

• Personnel will assemble at the offsite point upon hearing the emergency signal for a site
evacuation.

• SHSS and a "buddy" will remain on the site after the site has been evacuated (if possible)
to assist local responders and advise them of the nature and location of the incident.

• SHSS accounts for all personnel in the onsite assembly zone.

• A person designated by the SHSS before work begins will account for personnel at the
offsite assembly area.

• The SHSS will write up the incident as soon as possible after it occurs and will submit a
report to the corporate director of health and safety.

11.7 Evacuation Routes and Assembly Points
Evacuation routes and assembly areas (and alternative routes and assembly areas) are
specified on the site map posted at the site.

11.8 Evacuation Signals
Evacuation signals are listed in Table 11-2.

TABLE 11-2
Evacuation Signals

Signal Meaning

Grasping throat with hand

Thumbs up

Grasping buddy's wrist

Continuous sounding of horn

Emergency–help me

OK; understood

Leave area now

Emergency; leave site now

11.9 Emergency Response Telephone Numbers
Emergency response telephone numbers are listed in Table 11-3.
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TABLE 11-3
Emergency Response Telephone Numbers

Site Address: Phone:

Cellular Phone:

Police:  Base Security Phone:   850-623-7431

Fire:  NAS Whiting Field Fire Department Phone:   850-623-7193

Ambulance:  NAS Whiting Field Emergency Services Phone:   850-623-7333

Hospital: Santa Rosa Medical Center

Address: 1450 Berryhill Road, Milton, Fl.

Phone:  850-626-7762

*When using a cellular phone outside the telephone's normal calling area, exercise caution in relying on the
cellular phone to activate 911. When the caller is outside the normal calling area, the cellular service carrier
should connect the caller with emergency services in the area where the call originated, but this may not occur.
Telephone numbers of backup emergency services should be provided if a cellular phone is relied on to
activate 911.

Route to Hospital: From the Main Gate (West Gate) proceed west 1 mile (traffic light) to
the intersection of State Highway 89 & 87 (Turn Left) travel approximately 3 miles to the
division Highways 89 & 87 turn to the right on Highway 89 south and continue through the
(first traffic light) intersection of Highway 89 and Willard Norris Road until the (second
traffic light) intersection of Highway 89 and Berryhill Road (Turn Right) travel through the
(first traffic light) intersection and the Hospital is on the right at the top of the hill.

A hospital location map is provided in Attachment 2.

11.10 Government Agencies Involved in Project
Federal Agency and Contact Name: Southern Division, NAVFAC

Contact the project manager. Generally, the project manager will contact relevant
government agencies.

11.11 Emergency Contacts
If an incident occurs, notify the person's personnel office, the Navy RAC Program Manager,
the Navy RAC Health and Safety Manager, and if neither is available contact the Southern
Division, NAVFAC Field Safety Office, as soon as possible after obtaining medical attention
for the injured person. Notification MUST be made within 24 hours of the incident.
Notification is for injuries or property damage greater than $1,000. Emergency contacts
listed in Table 11-4.
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TABLE 11-4
Emergency Contacts

CCI Medical Consultant

Dr. Jerry H. Berke, M.D., M.P.H.
Health Resources
600 West Cummings Park, Suite 3400
Woburn, MA 01801-6350
1-781-938-4653
1-800-350-4511

SouthDiv Field Safety

Contact: Mr. Fletcher Ballzigler;  843/820-5666

1st Alternate: Mr. David Driggers; 843/820-7466

2nd Alternate: Ms. Dolores Chester; 843/820-7462

CCI Drug-Free Workplace Program Administrator

Alicia Sweeney/ORL

407/423-0001

Site Safety and Health Specialist (SHSS)

TBD

Navy RAC Program Manager

Scott Newman/ATL

770/604-9095; Cell phone: 678/488-5988

Project Manager

 Amy Twitty

 850-939-8300 ext. 17 or 850-803-1533

Navy RAC Health and Safety Manager (HSM)

Rich Rathnow/ORO

865/483-9005 ext. 572  Cell: 865/607-6734

Home 865/531-2933

Human Resources Manager

Nancy Orr /DEN

303/771-0925

Client

Eva Clements
Naval Facilities Engineering Command

Jim Holland, NAS Whiting Field, 850-623-7181, ext. 49

Corporate Human Resources Department

Julie Zimmerman/COR

303/771-0900

Federal Express Dangerous Goods Shipping

800/238-5355

CH2M HILL Emergency Number for Shipping
Dangerous Goods

800/255-3924

Worker's Compensation and Auto Claims

Sterling Administrative Services

800/420-8926 After hours 800/497-4566
Report fatalities and vehicular accidents involving
pedestrians, motorcycles, or more than two cars.
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12.0 Approval

This site-specific Health and Safety Plan has been written for use by CCI only.  CCI claims
no responsibility for its use by others unless that use has been specified and defined in
project or contract documents.  The plan is written for the specific site conditions, purposes,
dates, and personnel specified and must be amended if those conditions change.

12.1 Original Plan
Written By: Jason Kase Date: November 20, 2001

Approved By: Rich Rathnow Date: November 21,,2001
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Employee Signoff Form



EMPLOYEE SIGNOFF FORM

The CCI project employees and subcontractors listed below have been provided with a copy of this HSP, have read and
understood it, and agree to abide by its provisions.

Project Name:           Project Number:           

EMPLOYEE NAME

(Please print) EMPLOYEE SIGNATURE COMPANY DATE



Attachment 2

Emergency Contacts



Emergency Contacts
24-hour CCI Emergency Beeper – 888/444-1226

Medical Emergency – 911
Facility Medical Response #:           
Local Ambulance #: 850-623-7333      
    

CH2M HILL-  Medical Consultant
Dr. Peter Greaney
GMG WorkCare, Orange, CA
800/455-6155
(After hours calls will be returned within 20 minutes)

Fire/Spill Emergency – 911
Facility Fire Response #:           
Local Fire Dept #: 850-623-7193          

Local Occupational Physician
          

Security & Police – 911
Facility Security #:           
Local Police #: 850-623-7431          

 NavyRac Program Manager
Name:   Scott Newman/ATL
Phone:  770/604/9182

Utilities Emergency
Water:           
Gas:           
Electric:           

CCI Health and Safety Manager (HSM)
Name: Rich Rathnow/ORO
Phone:865/483-9005 ext. 572(Office);
            865/607-6734(Cell)
            865/531-2933 (Home)

Designated Safety Coordinator (SSC)
Name:   Scott Dunbar
Phone:   678-427-2559

CCI Regional Human Resources Department
Name:   Nancy Orr/COR
Phone:   303/771-0900

NavyRac Project Manager
Name:   Amy Twitty
Phone:   850/939-8300

CH2M HILL Corporate Human Resources
Department
Name:   John Monark/COR
Phone:   303/771-0900

Federal Express Dangerous Goods Shipping
Phone:   800/238-5355
Emergency Number for Shipping Dangerous
Goods
Phone:   800/255-3924

CH2M HILL Worker’s Compensation and
Auto Claims
Sterling Administration Services
Phone:          800/420-8926
After hours:  800/497-4566

Report fatalities AND report vehicular accidents
involving pedestrians, motorcycles, or more
than two cars.

Contact the Project Manager.  Generally, the Project Manager will contact relevant government
agencies.

Facility Alarms:           Evacuation Assembly Area(s):           

Facility/Site Evacuation Route(s):           

Hospital Name/Address:           Hospital Phone #:             
D i r e c t i o n s  t o  H o s p i t a l

From the Main Gate (West Gate) proceed west 1 mile (traffic light) to the intersection of State
Highway 89 & 87 (Turn Left) travel approximately 3 miles to the division Highways 89 & 87 turn to
the right on Highway 89 south and continue through the (first traffic light) intersection of Highway
89 and Willard Norris Road until the (second traffic light) intersection of Highway 89 and Berryhill
Road (Turn Right) travel through the (first traffic light) intersection and the Hospital is on the right at
the top of the hill.
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Hospital Location Map



Attachment 3

Activity Hazard Analysis Form



Activity Hazard Analysis Form

Date:Activity:

Project:

Site Supervisor:

Site Safety Officer:

Description of the work:

Review for latest use: Before the job is performed.  

Work Tasks Identify & Analyze the Hazards Identify Hazard Controls



Work Tasks Identify & Analyze the Hazards Identify Hazard Controls



Equipment to be used Inspection Requirements Training Requirements



PRINT SIGNATURE

Supervisor Name:                                                                                                          Date/Time:                                                                       

Safety Officer Name:                                                                                                          Date/Time:                                                                       

Employee Name(s):                                                                                                          Date/Time:                                                                       

                                                                                                         Date/Time:                                                                       

                                                                                                         Date/Time:                                                                       

                                                                                                         Date/Time:                                                                       

                                                                                                         Date/Time:                                                                       

                                                                                                         Date/Time:                                                                       

                                                                                                         Date/Time:                                                                       

                                                                                                         Date/Time:                                                                       

                                                                                                         Date/Time:                                                                       

                                                                                                         Date/Time:                                                                       

                                                                                                         Date/Time:                                                                       
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Chemical-Specific Training Form



CCI CHEMICAL-SPECIFIC TRAINING FORM

Location: NAS Pensacola Project # :           

SSHS:           Trainer:           

TRAINING PARTICIPANTS:

NAME SIGNATURE NAME SIGNATURE

REGULATED PRODUCTS/TASKS COVERED BY THIS TRAINING:

The HCC will use the product MSDS to provide the following information concerning each of the products
listed above.

Physical and health hazards

Control measures that can be used to provide protection (including appropriate work practices,
emergency procedures, and personal protective equipment to be used)

Methods and observations used to detect the presence or release of the regulated product in the
workplace (including periodic monitoring, continuous monitoring devices, visual appearance or odor of
regulated product when being released, etc.)

Training participants will have the opportunity to ask questions concerning these products and, upon
completion of this training, will understand the product hazards and appropriate control measures available for
their protection.

Copies of MSDSs, chemical inventories, and CH2M HILL’s written hazard communication program will be
made available for employee review in the facility/project hazard communication file.



Attachment 5

Project-Specific Chemical Product
Hazard Communication Form



Project-Specific Chemical Product Hazard Communication Form
This form must be completed prior to performing activities that expose personnel to hazardous chemicals products.  Upon
completion of this form, the SC will verify that training is provided on the hazards associated with these chemicals and the
control measures to be used to prevent exposure to CH2M HILL and subcontractor personnel.  Labeling and MSDS
systems will also be explained.

Project Name: NAS Pensacola Project Number:           
MSDSs will be maintained
at the following
location(s):

          

Hazardous Chemical Products Inventory

Container labels

Chemical Quantity Location
MSDS

Available Identity Hazard

Nitric acid < 500 ml
Support Zone /
sample bottles

Methanol < 1 Gallon
Support/Decon
Zones

Hexane < 1 Gallon
Support/Decon
Zones

Alconox/Liquinox < 1liter
Support/Decon
Zones

          
                    

                              

                              

                              

                              

                              

                              
Refer to SOP HS-05 Hazard Communication for more detailed information.
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Material Safety Data Sheets



ALCONOX MSDS - ALCONOX MSDS - ALCONOX MSDS - ALCONOX MSDS

Alconox ®
MATERIAL SAFETY DATA SHEET

Alconox, Inc.
9 East 40th Street, Suite 200

New York, NY 10016

I. IDENTIFICATION
Product Name (as appears on label) ALCONOX
CAS Registry Number: Not Applicable
Effective Date: January 1, 1998
Chemical Family: Anionic Powdered Detergent
II. HAZARDOUS INGREDIENTS/IDENTITY INFORMATION
There are no hazardous ingredients in ALCONOX as defined by the OSHA Standard and
Hazardous Substance List 29 CFR 1910 Subpart Z.
III. PHYSICAL/CHEMICAL CHARACTERISTICS
Boiling Point (F): Not Applicable
Vapor Pressure (mm Hg): Not Applicable
Vapor Density (AIR=1): Not Applicable
Specific Gravity (Water=1): Not Applicable
Melting Point: Not Applicable
Evaporation Rate (Butyl Acetate=1): Not Applicable

Solubility in Water: Appreciable-Soluble to 10% at
ambient conditions

Appearance: White powder interspersed with
cream colored flakes.

IV. FIRE AND EXPLOSION DATA
Flash Point (Method Used): None

Flammable Limits: LEL: No Data
UEL: No Data

Extinguishing Media: Water, dry chemical, CO2, foam

Special Firefighting
Procedures:

Self-contained positive pressure breathing apparatus
and protective clothing should be worn when
fighting fires involving chemicals.

Unusual Fire and Explosion
Hazards: None

V. REACTIVITY DATA
Stability: Stable
Hazardous Polymerization: Will not occur
Incompatibility (Materials to Avoid): None
Hazardous Decomposition or Byproducts: May release CO2 on burning



VI. HEALTH HAZARD DATA

Route(s) of Entry:
Inhalation? Yes
Skin? No
Ingestion? Yes

Health Hazards
(Acute and
Chronic):

Inhalation of powder may prove locally irritating to mucous
membranes. Ingestion may cause discomfort and/or diarrhea.
Eye contact may prove irritating.

Carcinogenicity:
NTP? No
IARC Monographs? No
OSHA Regulated? No

Signs and
Symptoms of
Exposure:

Exposure may irritate mucous membranes. May cause
sneezing.

Medical
Conditions
Generally
Aggravated by
Exposure:

Not established. Unnecessary exposure to this product or any
industrial chemical should be avoided. Respiratory conditions
may be aggravated by powder.

Emergency and
First Aid
Procedures:

Eyes: Immediately flush eyes with water for at least 15
minutes. Call a physician.
Skin: Flush with plenty of water.
Ingestion: Drink large quantities of water or milk. Do not
induce vomiting. If vomiting occurs readminister fluids. See a
physician for discomfort.

VII. PRECAUTIONS FOR SAFE HANDLING AND USE
Steps to be Taken if
Material is Released or
Spilled:

Material foams profusely. Recover as much as possible
and flush remainder to sewer. Material is biodegradable.

Waste Disposal Method:
Small quantities may be disposed of in sewer. Large
quantities should be disposed of in accordance with local
ordinances for detergent products.

Precautions to be Taken
in Storing and
Handling:

Material should be stored in a dry area to prevent caking.

Other Precautions:
No special requirements other than the good industrial
hygiene and safety practices employed with any
industrial chemical.



VIII. CONTROL MEASURES
Respiratory Protection (Specify
Type): Dust mask - Recommended

Ventilation:

Local Exhaust-Normal
Special-Not Required
Mechanical-Not Required
Other-Not Required

Protective Gloves: Impervious gloves are useful but not required.

Eye Protection: Goggles are recommended when handling
solutions.

Other Protective Clothing or
Equipment: None

Work/Hygienic Practices: No special practices required

THE INFORMATION HEREIN IS GIVEN IN GOOD FAITH BUT NO WARRANTY IS EXPRESSED OR
IMPLIED.



 ALDRICH CHEMICAL -- NITRIC ACID, 90% ACS REAGENT, 25812-1
MATERIAL SAFETY DATA SHEET
NSN: 681000N073464
Manufacturer's CAGE: 60928
Part No. Indicator: A
Part Number/Trade Name: NITRIC ACID, 90% ACS REAGENT, 25812-1
===========================================================================
                            General Information
===========================================================================
Company's Name: ALDRICH CHEMICAL CO INC
Company's P. O. Box: 355
Company's City: MILWAUKEE
Company's State: WI
Company's Country: US
Company's Zip Code: 53201
Company's Emerg Ph #: 414-273-3850
Company's Info Ph #: 414-273-3850
Record No. For Safety Entry: 001
Tot Safety Entries This Stk#: 001
Status: SMJ
Date MSDS Prepared: 10MAY96
Safety Data Review Date: 01OCT96
MSDS Serial Number: CCNRN
===========================================================================
                     Ingredients/Identity Information
===========================================================================
Proprietary: NO
Ingredient: NITRIC ACID (SARA 302/313) (CERCLA)
Ingredient Sequence Number: 01
Percent: 90
NIOSH (RTECS) Number: QU5775000
CAS Number: 7697-37-2
OSHA PEL: 2 PPM
ACGIH TLV: 2 PPM/4 STEL
===========================================================================
                     Physical/Chemical Characteristics
===========================================================================
Appearance And Odor: PALE-YELLOW LIQUID
Vapor Pressure (MM Hg/70 F): 6.6 @ 20C
Vapor Density (Air=1): 1.3
Specific Gravity: 1.490
===========================================================================
                      Fire and Explosion Hazard Data
===========================================================================
Flash Point: NONE
Extinguishing Media: NON-COMBUSTIBLE. USE EXTINGUISHING MEDIA APPROPRIATE
TO SURROUNDING FIRE CONDITIONS. DO NOT USE WATER.
Special Fire Fighting Proc: WEAR NIOSH APPROVED SCBA AND FULL PROTECTIVE
EQUIPMENT (FP N). PREVENT CONTACT WITH SKIN AND EYES. REACTS VIOLENTLY WITH
WATER.
Unusual Fire And Expl Hazrds: STRONG OXIDIZER. CONTACT WITH OTHER MATERIAL
MAY CAUSE FIRE. EMITS TOXIC FUMES UNDER FIRE CONDITIONS.
===========================================================================
                              Reactivity Data
===========================================================================
Stability: YES
Cond To Avoid (Stability): NONE SPECIFIED BY MANUFACTURER.
Materials To Avoid: BASES, REDUCING AGENTS, ALCOHOLS, ALKALI METALS,
BRASS, COPPER, COPPER ALLOYS, GALVANIZED IRON, ALUMINUM. (SUP DAT)
Hazardous Decomp Products: TOXIC FUMES OF NITROGEN OXIDES.



Hazardous Poly Occur: NO
Conditions To Avoid (Poly): NOT RELEVANT.
===========================================================================
                            Health Hazard Data
===========================================================================
LD50-LC50 Mixture: NONE SPECIFIED BY MANUFACTURER.
Route Of Entry - Inhalation: YES
Route Of Entry - Skin: YES
Route Of Entry - Ingestion: YES
Health Haz Acute And Chronic: ACUTE: MAY BE FATAL IF INHALED, SWALLOWED,
OR ABSORBED THROUGH SKIN. CAUSES BURNS. MATERIAL IS EXTREMELY DESTRUCTIVE
TO TISSUE OF THE MUCOUS MEMBRANES AND UPPER RESPIRATORY TRACT, EYES AND
SKIN. INHALATION MAY BE FATAL AS A RESULT OF SPASM, INFLAMMATION AND EDEMA
OF THE LARYNX AND BRONCHI, CHEMICAL (EFTS OF OVEREXP)
Carcinogenicity - NTP: NO
Carcinogenicity - IARC: NO
Carcinogenicity - OSHA: NO
Explanation Carcinogenicity: NOT RELEVANT.
Signs/Symptoms Of Overexp: HLTH HAZ: PNEUMONITIS AND PULMONARY EDEMA.
SYMPTOMS OF EXPOSURE MAY INCLUDE BURNING SENSATION, COUGHING, WHEEZING,
LARYNGITIS, SHORTNESS OF BREATH, HEADACHE, NAUSEA AND VOMITING.
Med Cond Aggravated By Exp: NONE SPECIFIED BY MANUFACTURER.
Emergency/First Aid Proc: EYES/SKIN: IMMED FLUSH W/COPIOUS AMOUNTS OF
WATER FOR AT LEAST 15 MINUTES WHILE REMOVING CONTAM CLOTHING & SHOES.
REMOVE TO FRESH AIR. IF NOT BREATHING, GIVE ARTIFICIAL RESPIRATION. IF
BREATHING IS DIFFICULT, GIVE OXYGEN. INGEST: WASH OUT MOUTH W/WATER
PROVIDED PERSON IS CONSCIOUS. CALL MD IMMED. DISCARD CONTAM CLTHG & SHOES.
===========================================================================
                   Precautions for Safe Handling and Use
===========================================================================
Steps If Matl Released/Spill: WEAR NIOSH APPROVED SCBA, RUBBER BOOTS AND
HEAVY RUBBER GLOVES. ABSORB ON SAND OR VERMICULITE AND PLACE IN CLOSED
CONTAINERS FOR DISPOSAL. VENTILATE AREA AND WASH SPILL SITE AFTER MATERIAL
PICKUP IS COMPLETE.
Neutralizing Agent: NONE SPECIFIED BY MANUFACTURER.
Waste Disposal Method: FOR SML QTYS: CAUTIOUSLY ADD TO LGE STIRRED EXCESS
OF WATER. ADJUST PH TO NEUT. SEPARATE ANY INSOL SOLIDS/LIQS & PACKAGE THEM
FOR HAZ WASTE DISP. FLUSH AQUEOUS SOLN DOWN DRAIN W/PLENTY OF WATER. THE
HYDROLYSIS & NEUT RXNS MAY GENERATE HEAT (SUP DAT)
Precautions-Handling/Storing: AVOID CONTACT AND INHALATION. AVOID
PROLONGED OR REPEATED EXPOSURE. POISON. CORROSIVE. DO NOT ALLOW CONTACT
WITH WATER.
Other Precautions: KEEP TIGHTLY CLOSED. DO NOT STORE NEAR, NOR ALLOW
CONTACT WITH, CLOTHING AND OTHER COMBUSTIBLE MATERIAL. REFRIGERATE.
===========================================================================
                             Control Measures
===========================================================================
Respiratory Protection: NIOSH APPROVED RESPIRATOR.
Ventilation: MECHANICAL EXHAUST REQUIRED.
Protective Gloves: WEAR HEAVY RUBBER GLOVES.
Eye Protection: ANSI APPRVD CHEM WORKERS GOGGS (SUP DAT)
Other Protective Equipment: EMERGENCY EYEWASH & DELUGE SHOWER MEETING ANSI
DESIGN CRITERIA (FP N). RUBBER APRON.
Work Hygienic Practices: WASH THOROUGHLY AFTER HANDLING.
Suppl. Safety & Health Data: MATLS TO AVOID: CORRODES STEEL. ORG MATLS,
AMINES. MAY DISCOLOR ON EXPOS TO LIGHT. REACTS VIOLENTLY W/WATER. WASTE
DISP METH: & FUMES WHICH CAN BE CONTROLLED BY RATE OF ADDN. OBSERVE ALL
FED, STATE & LOC ENVIRON REGS. EYE PROT: & FULL LENGTH FACESHIELD (FP N).
===========================================================================
                            Transportation Data



===========================================================================
===========================================================================
                               Disposal Data
===========================================================================
===========================================================================
                                Label Data
===========================================================================
Label Required: YES
Technical Review Date: 01OCT96
Label Date: 01OCT96
Label Status: G
Common Name: NITRIC ACID, 90% ACS REAGENT, 25812-1
Chronic Hazard: NO
Signal Word: DANGER!
Acute Health Hazard-Severe: X
Contact Hazard-Severe: X
Fire Hazard-Slight: X
Reactivity Hazard-Moderate: X
Special Hazard Precautions: CORROSIVE. ACUTE: MAY BE FATAL IF INHALED,
SWALLOWED, OR ABSORBED THROUGH SKIN. CAUSES BURNS. MATERIAL IS EXTREMELY
DESTRUCTIVE TO TISSUE OF THE MUCOUS MEMBRANES AND UPPER RESPIRATORY TRACT,
EYES AND SKIN. INHALATION MAY BE FATAL AS A RESULT OF SPASM, INFLAMMATION
AND EDEMA OF THE LARYNX AND BRONCHI, CHEMICAL PNEUMONITIS AND PULMONARY
EDEMA. SYMPTOMS OF EXPOSURE MAY INCLUDE BURNING SENSATION, COUGHING,
WHEEZING, LARYNGITIS, SHORTNESS OF BREATH, HEADACHE, NAUSEA AND VOMITING.
CHRONIC: NONE SPECIFIED BY MANUFACTURER.
Protect Eye: Y
Protect Skin: Y
Protect Respiratory: Y
Label Name: ALDRICH CHEMICAL CO INC
Label P.O. Box: 355
Label City: MILWAUKEE
Label State: WI
Label Zip Code: 53201
Label Country: US
Label Emergency Number: 414-273-3850



ALDRICH CHEMICAL SUB OF SIGMA-ALDRICH -- 65550 METHANOL
MATERIAL SAFETY DATA SHEET
NSN: 681000F030311
Manufacturer's CAGE: 60928
Part No. Indicator: A
Part Number/Trade Name: 65550 METHANOL
===========================================================================
                            General Information
===========================================================================
Company's Name: ALDRICH CHEMICAL CO SUB OF SIGMA-ALDRICH
Company's Street: 1001 W ST PAUL AVE
Company's P. O. Box: 355
Company's City: MILWAUKEE
Company's State: WI
Company's Country: US
Company's Zip Code: 53233
Company's Emerg Ph #: 800-325-5832-S/800-231-8327-A
Company's Info Ph #: 800-325-5832-S/800-231-8327-A
Record No. For Safety Entry: 001
Tot Safety Entries This Stk#: 001
Status: SE
Date MSDS Prepared: 01APR92
Safety Data Review Date: 30SEP93
Preparer's Company: ALDRICH CHEMICAL CO SUB OF SIGMA-ALDRICH
Preparer's St Or P. O. Box: 1001 W ST PAUL AVE
Preparer's City: MILWAUKEE
Preparer's State: WI
Preparer's Zip Code: 53233
MSDS Serial Number: BRXZV
===========================================================================
                     Ingredients/Identity Information
===========================================================================
Proprietary: NO
Ingredient: METHANOL (METHYL ALCOHOL), COLUMBIAN SPIRITS
Ingredient Sequence Number: 01
NIOSH (RTECS) Number: PC1400000
CAS Number: 67-56-1
OSHA PEL: S,200PPM/250STEL
ACGIH TLV: S,200PPM/250STEL; 93
Other Recommended Limit: 200 PPM
===========================================================================
                     Physical/Chemical Characteristics
===========================================================================
Appearance And Odor: COLORLESS LIQUID
Boiling Point: 64.6C
Melting Point: -98C
Vapor Pressure (MM Hg/70 F): 97.68
Vapor Density (Air=1): 1.1
Specific Gravity: 0.791
===========================================================================
                      Fire and Explosion Hazard Data
===========================================================================
Flash Point: 52F
Lower Explosive Limit: 6%
Upper Explosive Limit: 36%
Extinguishing Media: CO2, DRY CHEMICAL POWDER OR APPROPRIATE FOAM.
Special Fire Fighting Proc: WEAR SELF-CONTAINED BREATHING APPARATUS & FULL
PROTECTIVE CLOTHING.
Unusual Fire And Expl Hazrds: VAPOR MAY TRAVEL CONSIDERABLE DISTANCE TO
725F.



===========================================================================
                              Reactivity Data
===========================================================================
Stability: YES
Cond To Avoid (Stability): HEAT, SPARKS, OPEN FLAME OR OTHER SOURCES OF
IGNITION.
Materials To Avoid: ACIDS, ACID CHLORIDES, ACID ANHYDRIDES, OXIDIZING/
REDUCING AGENTS, ALKALI METALS.
Hazardous Decomp Products: CO, CO2
Hazardous Poly Occur: NO
===========================================================================
                            Health Hazard Data
===========================================================================
LD50-LC50 Mixture: ORAL LD50 (RAT): 5628 MG/KG
Route Of Entry - Inhalation: YES
Route Of Entry - Skin: YES
Route Of Entry - Ingestion: YES
Health Haz Acute And Chronic: MAY BE FATAL IF SWALLOWED. HARMFUL IF
INHALED OR ABSORBED THROUGH SKIN. VAPOR OR MIST IS IRRITATING TO THEY EYES,
MUCOUS MEMBRANES, SKIN, & UPPER RESPIRATORY TRACT. CAN CAUSE DAMAGE TO THE
EYES, LIVER, HEART, KIDNEYS. GASTROINTESTINAL DISTURBANCES & CONVULSIONS.
MAY CAUSE BLINDNESS IF INGESTED.
Carcinogenicity - NTP: NO
Carcinogenicity - IARC: NO
Carcinogenicity - OSHA: NO
Explanation Carcinogenicity: NONE
Signs/Symptoms Of Overexp: OPTIC NERVE NEUROPATHY, VISUAL FIELD CHANGES,
HEADACHE, DYSPNEA, NAUSEA, VOMITING.
Med Cond Aggravated By Exp: CUTS, SCRATCHES
Emergency/First Aid Proc: EYES/SKIN: FLUSH W/PLENTY OF WATER FOR AT LEAST
15 MINS WHILE REMOVING CONTAMINATED CLOTHING & SHOES. INHALATION: REMOVE TO
FRESH AIR. IF NOT BREATHING, GIVE ARTIFICIAL RESPIRATION. IF BREATHIG IS
DIFFICULT, GIVE OXYGEN. INGESTION: WASH OUT MOUTH W/WATER PROVIDED PERSON
IS CONSCIOUS. DISCARD CONTAMINATED CLOTHING & SHOES. OBTAIN MEDICAL
ATTENTION IN ALL CASES.
===========================================================================
                   Precautions for Safe Handling and Use
===========================================================================
Steps If Matl Released/Spill: EVACUATE AREA. SHUT OFF ALL IGNITION
SOURCES. USE PROTECTIVE EQUIP. COVER W/DRY-LIME, SAND OR SODA ASH. PLACE IN
COVERED CONTAIERS USING NON-SPARKING TOOLS & TRANSPORT OUTDOORS. VENTILATE
AREA & WASH SPILL SITE AFTER MATERIAL PICKUP IS COMPLETE.
Neutralizing Agent: DRY LIME, SAND OR SODA ASH
Waste Disposal Method: BURN IN A CHEMICAL INCINERATOR EQUIPPED W/AN
AFTERBURNER & SCRUBBER BUT EXERT EXTRA CARE IN IGNITING AS THIS MATERIAL IS
HIGHLY FLAMMABLE. OBSERVE ALL FEDERAL, STATE & LOCAL LAWS. UN1230.
Precautions-Handling/Storing: KEEP TIGHTLY CLOSED & AWAY FROM HEAT, SPARKS
& OPEN FLAME. PRODUCT IS HYGROSCOPIC. STORE IN A COOL DRY PLACE. NO
SMOKING. CANNOT BE MADE NON-POISONOUS
Other Precautions: AVOID CONTACT W/EYES, SKIN, CLOTHING & BREATHING OF
VAPORS. DON'T USE IF SKIN IS CUT OR SCRATCHED.
===========================================================================
                             Control Measures
===========================================================================
Respiratory Protection: WEAR AN APPROPRIATE NIOSH/MSHA APPROVED
RESPIRATOR.
Ventilation: MECHANICAL EXHAUST
Protective Gloves: CHEMICAL RESISTANT
Eye Protection: SAFETY GOGGLES
Other Protective Equipment: RUBBER BOOTS, SAFETY SHOWER, EYE BATH



Work Hygienic Practices: WASH THOROUGHLY AFTER HANDLING.
===========================================================================
                            Transportation Data
===========================================================================
===========================================================================
                               Disposal Data
===========================================================================
===========================================================================
                                Label Data
===========================================================================
Label Required: YES
Technical Review Date: 30SEP93
Label Date: 17SEP93
Label Status: F
Common Name: 65550 METHANOL
Chronic Hazard: YES
Signal Word: DANGER!
Acute Health Hazard-Severe: X
Contact Hazard-Severe: X
Fire Hazard-Severe: X
Reactivity Hazard-Slight: X
Special Hazard Precautions: MAY BE FATAL IF SWALLOWED. HARMFUL IF INHALED
OR ABSORBED THROUGH SKIN. VAPOR OR MIST IS IRRITATING TO THEY EYES, MUCOUS
MEMBRANES, SKIN, & UPPER RESPIRATORY TRACT. CAN CAUSE DAMAGE TO THE EYES,
LIVER, HEART, KIDNEYS. GASTROINTESTINAL DISTURBANCES & CONVULSIONS. MAY
CAUSE BLINDNESS IF INGESTED. TARGET ORGANS: EYES, SKIN, LIVER, HEART,
KIDNEYS, RESPIRATORY & DIGESTIVE TRACTS. DIGESTIVE TRACTS, LIVER.
Protect Eye: Y
Protect Skin: Y
Protect Respiratory: Y
Label Name: ALDRICH CHEMICAL CO SUB OF SIGMA-ALDRICH
Label Street: 1001 W ST PAUL AVE
Label P.O. Box: 355
Label City: MILWAUKEE
Label State: WI
Label Zip Code: 53233
Label Country: US
Label Emergency Number: 800-325-5832-S/800-231-8327-A
Year Procured: UNK



ALDRICH CHEMICAL -- HEXANE ACS GRADE - N-HEXANE
MATERIAL SAFETY DATA SHEET
NSN: 681000N040300
Manufacturer's CAGE: 60928
Part No. Indicator: A
Part Number/Trade Name: HEXANE ACS GRADE
===========================================================================
                            General Information
===========================================================================
Item Name: N-HEXANE
Company's Name: ALDRICH CHEMICAL CO
Company's P. O. Box: 355
Company's City: MILWAUKEE
Company's State: WI
Company's Country: US
Company's Zip Code: 53201
Company's Emerg Ph #: 414-273-3850
Company's Info Ph #: 414-273-3850
Record No. For Safety Entry: 001
Tot Safety Entries This Stk#: 001
Status: SMJ
Date MSDS Prepared: 04AUG92
Safety Data Review Date: 03MAR93
MSDS Serial Number: BRZJT
Hazard Characteristic Code: NK
===========================================================================
                     Ingredients/Identity Information
===========================================================================
Proprietary: NO
Ingredient: HEXANE
Ingredient Sequence Number: 01
NIOSH (RTECS) Number: MN9275000
CAS Number: 110-54-3
OSHA PEL: 500 PPM
ACGIH TLV: 50 PPM; 9293
===========================================================================
                     Physical/Chemical Characteristics
===========================================================================
Appearance And Odor: COLORLESS LIQUID
Boiling Point: 154F,68C
Vapor Pressure (MM Hg/70 F): 132@20C
Vapor Density (Air=1): 3
Specific Gravity: 0.661
===========================================================================
                      Fire and Explosion Hazard Data
===========================================================================
Flash Point: -10F,-23C
Lower Explosive Limit: 1.2%
Upper Explosive Limit: 7.7%
Extinguishing Media: CARBON DIOXIDE, DRY CHEMICAL POWDER OR APPROPRIATE
FOAM.
Special Fire Fighting Proc: WEAR NIOSH/MSHA APPROVED SCBA AND FULL
PROTECTIVE EQUIPMENT (FP N). USE WATER SPRAY TO COOL FIRE-EXPOSED
CONTAINERS.
Unusual Fire And Expl Hazrds: VAPOR MAY TRAVEL CONSIDERABLE DISTANCE TO
SOURCE OF IGNITION AND FLASH BACK. CONTAINER EXPLOSION MAY OCCUR UNDER FIRE
CONDITIONS. EXTREMELY FLAMMABLE.
===========================================================================
                              Reactivity Data
===========================================================================



Stability: YES
Cond To Avoid (Stability): HEAT, SPARKS AND OPEN FLAME.
Materials To Avoid: OXIDIZING AGENTS. CHLORINE, FLUORINE, MAGNESIUM
PERCHLORATGE.
Hazardous Decomp Products: TOXIC FUMES OF: CARBON MONOXIDE, CARBON
DIOXIDE.
Hazardous Poly Occur: NO
Conditions To Avoid (Poly): NOT RELEVANT
===========================================================================
                            Health Hazard Data
===========================================================================
LD50-LC50 Mixture: LD50:(ORAL,RAT)28710 MG/KG
Route Of Entry - Inhalation: YES
Route Of Entry - Skin: YES
Route Of Entry - Ingestion: YES
Health Haz Acute And Chronic: ACUTE: HARMFUL IF SWALLOWED, INHALED, OR
ABSORBED THRU SKIN. VAPOR OR MIST IS IRRITATING TO EYES, MUCOUS MEMBRANES
AND UPPER RESPIRATORY TRACT. CAUSES SKIN IRRITATION. MAY CAUSE NERVOUS
SYSTEM DISTURBANCES. EXPOSURE CAN CAUSE: COUGHING, CHEST PAINS, DIFFICULTY
IN BREATHING. LUNG IRRIT, CHEST PAIN (EFTS OF OVEREXP)
Carcinogenicity - NTP: NO
Carcinogenicity - IARC: NO
Carcinogenicity - OSHA: NO
Explanation Carcinogenicity: NOT RELEVANT
Signs/Symptoms Of Overexp: HLTH HAZ: & EDEMA WHICH MAY BE FATAL. GI
DISTURBANCES, NAUSEA, HEADACHE AND VOMITING.
Med Cond Aggravated By Exp: NONE SPECIFIED BY MANUFACTURER.
Emergency/First Aid Proc: EYES: IMMED FLUSH W/COPIOUS AMTS OF WATER FOR @
LST 15 MIN & SEEK MED ADVICE. SKIN: IMMED FLUSH W/COPIOUS AMTS OF WATER FOR
@ LST 15 MIN WHILE REMOVING CONTAMD CLTHG & SHOES. WASH CONTAMD CLTHG
BEFORE REUSE. INHAL: REMOVE TO FRESH AIR. IF NOT BRTHG GIVE ARTF RESP. IF
BREATHING IS DIFFICULT, GIVE OXYGEN. INGEST: WASH OUT MOUTH W/ WATER
PROVIDED PERSON IS CONSCIOUS. CALL A PHYSICIAN.
===========================================================================
                   Precautions for Safe Handling and Use
===========================================================================
Steps If Matl Released/Spill: EVAC AREA. SHUT OFF ALL SOURCES OF IGNIT.
WEAR NIOSH/MSHA APPRVD SCBA, RUBB BOOTS & HEAVY RUBB GLOVES. COVER W/AN
ACTIVATED CARBON ABSORB, TAKE UP & PLACE IN CLSD CONTRS. TRANSPORT
OUTDOORS. VENT AREA & WASH SPILL SITE AFTER MATL PICKUP IS COMPLETE.
Neutralizing Agent: NONE SPECIFIED BY MANUFACTURER.
Waste Disposal Method: BURN IN A CHEMICAL INCINERATOR EQUIPPED WITH AN
AFTERBURNER AND SCRUBBER BUT EXERT EXTRA CARE IN IGNITING AS THIS MATERIAL
IS HIGHLY FLAMMABLE. OBSERVE ALL FEDERAL, STATE AND LOCAL ENVIRONMENTAL
REGULATIONS.
Precautions-Handling/Storing: KEEP TIGHTLY CLSD. STORE IN A COOL DRY
PLACE. DO NOT BREATHE VAP. AVOID CONT W/EYES/SKIN/CLTHG. IRRITANT. HARMFUL
VAP. NEUROLOGICAL HAZARD.
Other Precautions: KEEP AWAY FROM HEAT, SPARKS, AND OPEN FLAME.
===========================================================================
                             Control Measures
===========================================================================
Respiratory Protection: WEAR APPROPRIATE NIOSH/MSHA APPROVED RESPIRATOR.
Ventilation: USE ONLY IN A CHEMICAL FUME HOOD.
Protective Gloves: CHEMICAL-RESISTANT GLOVES.
Eye Protection: CHEMICAL SAFETY GOGGLES.
Other Protective Equipment: OTHER PROTECTIVE CLOTHING, SAFETY SHOWER AND
EYE BATH.
Work Hygienic Practices: WASH THOROUGHLY AFTER HANDLING.
Suppl. Safety & Health Data: NONE SPECIFIED BY MANUFACTURER.



===========================================================================
                            Transportation Data
===========================================================================
===========================================================================
                               Disposal Data
===========================================================================
===========================================================================
                                Label Data
===========================================================================
Label Required: YES
Technical Review Date: 03MAR93
Label Date: 03MAR93
Label Status: G
Common Name: HEXANE ACS GRADE
Chronic Hazard: NO
Signal Word: DANGER!
Acute Health Hazard-Severe: X
Contact Hazard-Slight: X
Fire Hazard-Severe: X
Reactivity Hazard-None: X
Special Hazard Precautions: STORE IN A COOL DRY PLACE. DO NOT BREATHE
VAPOR. AVOID CONTACT W/EYES/SKIN/CLTHG. IRRITANT. HARMFUL VAPOR.
HARMFUL IF SWALLOWED, INHALED, OR ABSORBED THRU SKIN. VAPOR/MIST IS
IRRITATING TO EYES, MUCOUS MEMBRANES AND UPPER RESPIRATORY TRACT. CAUSES
COUGHING, CHEST PAINS, DIFFICULTY IN BREATHING, LUNG IRRITATION, CHEST PAIN
& EDEMA WHICH MAY BE FATAL. GI DISTURBANCES, NAUSEA, HEADACHE AND VOMITING.
CHRONIC: NONE LISTED BY MANUFACTURER.
Protect Eye: Y
Protect Skin: Y
Protect Respiratory: Y
Label Name: ALDRICH CHEMICAL CO
Label P.O. Box: 355
Label City: MILWAUKEE
Label State: WI
Label Zip Code: 53201
Label Country: US
Label Emergency Number: 414-273-3850
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This checklist shall be used by CH2M HILL personnel only and shall be completed at the frequency specified in the project’s
HSP/FSI.

This checklist is to be used at locations where: 1) CH2M HILL employees enter excavations (complete Sections 1 and 3), and/or 2)
CH2M HILL oversight of an excavation subcontractor is required (complete entire checklist).

SC may consult with excavation subcontractors when completing this checklist, but shall not direct the means and methods of
excavation operations nor direct the details of corrective actions.  Excavation subcontractors shall determine how to correct
deficiencies and we must carefully rely on their expertise.  Items considered to be imminently dangerous (possibility of serious injury
or death) shall be corrected immediately or all exposed personnel shall be removed from the hazard until corrected.

Completed checklists shall be sent to the health and safety manager for review.

Project Name: ______________________________________________________     Project No.: ______________________

Location: ______________________________________________________  PM: __________________________________

Auditor: ____________________________________   Title: _________________________________ Date: _____________

This specific checklist has been completed to:

 Evaluate CH2M HILL employee exposures to excavation hazards
 Evaluate a CH2M HILL subcontractor’s compliance with excavation HS&E requirements

Subcontractor Name: ________________________________________________________

• Check “Yes” if an assessment item is complete/correct.

• Check “No” if an item is incomplete/deficient.  Deficiencies shall be brought to the immediate attention of the excavation
subcontractor.  Section 3 must be completed for all items checked “No.”

• Check “N/A” if an item is not applicable.

• Check “N/O” if an item is applicable but was not observed during the assessment.

Numbers in parentheses indicate where a description of this assessment item can be found in Standard of Practice HS-32.

SECTION 1 Yes        No          N/A      N/O

PERSONNEL SAFE WORK PRACTICES  (4.1)

1.  Competent person has completed daily inspection and has authorized entry 
2.  Personnel aware of entry requirements established by competent person
4.  Protective systems are free from damage and in stable condition
4.  Surface objects/structures secured from falling into excavation
5.  Potential hazardous atmospheres have been tested and found to be at safe levels
6.  Precautions have been taken to prevent cave-in from water accumulation in the excavation
7.  Personnel wearing appropriate PPE, per HSP/FSI

SECTION  2 Yes        No          N/A      N/O
GENERAL  (4.2.1)
8. Daily safety briefing/meeting conducted with personnel
9. Excavation and protective systems adequately inspected by competent person
10. Defective protective systems or other unsafe conditions corrected before entry
11. Guardrails provided on walkways over excavation 6’ or deeper
12. Barriers provided at excavations 6’ or deeper when not readily visible
13. Barriers or covers provided for wells, pits, shafts, or similar excavation 6’ or deeper
14. Excavating equipment operated safely (use earthmoving equipment checklist in HS-27)
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SECTION  2 Yes        No          N/A      N/O
PRIOR TO EXCAVATING  (4.2.2)
15. Location of underground utilities and installations identified
16. Soils characterized prior to excavation where contamination may be present
17. Excavation area checked for wetlands, endangered species, cultural/historic resources
18. Stockpile construction and management plan
19. ECC consulted and plan established for wastewater disposal from excavation dewatering 
20. SWPPP prepared for construction site 1-5 acres (depending on project location)

EXCAVATING ACTIVITIES  (4.2.3)
21. Rocks, trees, and other unstable surface objects removed or supported
22. Exposed underground utility lines supported
23. Undermined surface structures supported or determined to be in safe condition
24. Warning system used to remind equipment operators of excavation edge
25. Stockpile, excavation covers, liners, silt fences in place, where required
26. Fugitive dust suppressed

EXCAVATION ENTRY  (4.2.4)
27. Trenches > 4’ deep provided with safe means of egress within 25’ 
28. Structure ramps designed and approved by competent person
29. Potential hazardous atmospheres tested prior to entry
30. Rescue equipment provided where potential for hazardous atmospheres exists
31. Ventilation used to control hazardous atmospheres and air tested frequently
32. Appropriate respiratory protection used when ventilation does not control hazards
33.  Precautions taken to prevent cave-in from water accumulation in the excavation
34. Precautions taken to prevent surface water from entering excavation
35. Protection provided from falling/rolling material from excavation face 
36. Spoil piles, equipment, materials restrained or kept at least 2’ from excavation edge

EXCAVATION PROTECTIVE SYSTEMS  (4.2.5)
37. Protective systems used for excavations 5’ or deeper
38. Protective systems for excavation deeper than 20’ designed by registered PE
39. If soil unclassified, maximum allowable slope is 34 degrees
40. Protective systems free from damage
41. Protective system used according to manufacturer recommendations and not subjected to

loads exceeding design limits
42. Protective system components securely connected to prevent movement or failure
43. Cave-in protection provided while entering/exiting shielding systems
44. Personnel removed from shielding systems when installed, removed, or vertical movement

PROTECTIVE SYSTEM REMOVAL  (4.2.6)
45. Protective system removal starts and progresses from excavation bottom
46. Protective systems removed slowly and cautiously
47. Temporary structure supports used if failure of remaining components observed
48. Backfilling taking place immediately after protective system removal

 EXCAVATING AT HAZARDOUS WASTE SITES  (4.2.7)
49.  Waste disposed of according to HSP and RCRA regulations
50.  Appropriate decontamination procedures being followed, per HSP

 BACKFILL  (4.2.8)
51. Backfill certified clean when required by client or local regulation

 FORMS/PERMITS  (4.3)
52. Waste discharge/NPDES permit obtained for excavation de-watering, where required
53. Dig permit obtained, where required by client/facility
54. USDA soil permit obtained (for south/southeast and coastal states)
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SECTION 3

Complete this section for all items checked “No” in Sections 1 or 2.  Deficient items must be corrected in a
timely manner.

Item #
Corrective Action Planned/Taken

Date Corrected

Auditor: __________________________________________ Project Manager: ___________________________________________
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This checklist shall be used by CH2M HILL personnel only and shall be completed at the frequency specified in the project’s
HSP/FSI.

This checklist is to be used at locations where: 1) CH2M HILL employees are potentially exposed to hazards associated with
earthmoving equipment operations (complete Sections 1 and 3), and/or 2) CH2M HILL oversight of a earthmoving equipment
subcontractor is required (complete entire checklist).

SSC/DSC may consult with earthmoving equipment subcontractors when completing this checklist, but shall not direct the means and
methods of equipment operations nor direct the details of corrective actions.  Earthmoving equipment subcontractors shall determine
how to correct deficiencies and we must carefully rely on their expertise.  Items considered to be imminently dangerous (possibility of
serious injury or death) shall be corrected immediately or all exposed personnel shall be removed from the hazard until corrected.

Completed checklists shall be sent to the health and safety manager for review.

Project Name: ______________________________________________________     Project No.: ______________________

Location: ______________________________________________________  PM: __________________________________

Auditor: ____________________________________   Title: _________________________________ Date: _____________

This specific checklist has been completed to:

 Evaluate CH2M HILL employee exposures to earthmoving equipment hazards
 Evaluate a CH2M HILL subcontractor’s compliance with earthmoving equipment H&S requirements

Subcontractors Name: ________________________________________________________

• Check “Yes” if an assessment item is complete/correct.

• Check “No” if an item is incomplete/deficient.  Deficiencies shall be brought to the immediate attention of the earthmoving
equipment subcontractor.  Section 3 must be completed for all items checked “No.”

• Check “N/A” if an item is not applicable.

• Check “N/O” if an item is applicable but was not observed during the assessment.

Numbers in parentheses indicate where a description of this assessment item can be found in Standard of Practice HS-27.

SECTION 1 Yes        No          N/A      N/O

PERSONNEL SAFE WORK PRACTICES  (3.1)
1. Only authorized personnel operating earthmoving equipment
2. Personnel maintaining safe distance from operating equipment
3. Personnel and equipment operator in close communication when personnel must

be in proximity of operating equipment
4. Personnel approach operating equipment safely
5. Personnel wearing high-visibility and/or reflective vests when close to operating equipment
6. Personnel riding only in seats of equipment cab and using seat belts
7. Personnel not positioned under hoisted loads
8. Personnel not hoisted by equipment
9. Personnel instructed not to approach equipment that has become electrically energized
10. Personnel wearing appropriate PPE, per HSP/FSI
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SECTION  2 Yes        No          N/A      N/O
GENERAL  (3.2.1)

11. Daily safety briefing/meeting conducted with crew
12. Daily inspection of equipment and equipment accessories conducted before use
13. At least one fire extinguisher available at the equipment operating area

EARTHMOVING EQUIPMENT COMPONENTS  (3.2.2)

14. Backup alarm or spotter used when backing equipment 
15. Operational horn provided on bi-directional equipment
16. Seat belts are provided and used
17. Rollover protective structures (ROPS) provided
18. Braking system capable of stopping full payload
19. Headlights and taillights operable when additional light required
20. Brake lights in operable condition
21. Cab glass provides no visible distortion to the operator
22. Hauling equipment (dump trucks) provided with cab shield or canopy
23. Dump truck beds provided with positive means of support during maintenance or inspection
24. Dump truck operating levers provided with latch to prevent accidental dumping 

EARTHMOVING EQUIPMENT PLACEMENT (3.2.3)

25. Location of underground utilities identified 
26. Safe clearance distance maintained while working under overhead powerlines 
27. Safe distance is maintained while traveling under powerlines 
28. Unattended equipment visibly marked at night
29. Parking brake set when equipment parked and equipment chocked when parked on incline

EARTHMOVING EQUIPMENT OPERATION  (3.2.4)

30. Equipment operated on safe roadways and grades
31. Equipment operated at safe speed
32. Equipment not operated during inclement weather, lightning storms
33. Using equipment to lift loads, other than earth, done according to equipment

manufacturer specifications 
34. Lifting and hauling capacities are not exceeded
35. Equipment components lowered when not in use
36. All machine guards are in place
37. Air monitoring conducted per HSP/FSI for hazardous atmospheres 

EARTHMOVING EQUIPMENT MAINTENANCE  (3.2.5)

38. Defective components repaired immediately
39. Suspended equipment or equipment parts are supported prior to work under or between
40. Lockout/tagout procedures used prior to maintenance
41. Tires on split rims removed using safety tire rack or cage
42. Good housekeeping maintained on and around equipment

 EXCAVATING AT HAZARDOUS WASTE SITES  (3.2.6)

43. Waste disposed of according to HSP
44. Appropriate decontamination procedures being followed, per HSP
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SECTION 3

Complete this section for all items checked “No” in Sections 1 or 2.  Deficient items must be
corrected in a timely manner.

Item #
Corrective Action Planned/Taken

Date
Corrected
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Activity
ID

WBS
CHARGE #

%
Comp

Activity
Description

Orig
Dur

Rem
Dur

Early
Start

Early
Finish

CTO #0011 - 151168 - WHITING FIELD FL
Subtotal 32 1,149 420 11JAN99A 29JUL03

PHASE 1
Subtotal 67 853 124 11JAN99A 30MAY02

BASE PARTNERING
Subtotal 99.22.92.90 53 375 124 11JAN99A 30MAY02

CTO PARTNERING MEETINGS
AK99229290 99.22.92.90 53 PROJECT MANAGEMENT 375 124 11JAN99A 30MAY02

+ PROJECT MANAGEMENT
100 0 0 11JAN99A

+ SITE 11 - LEAD/BAP (ADDITIONAL SITE)
100 246 0 08MAR99A 23FEB00A

+ PHASE 2
100 545 0 13JUL99A 07SEP01A

PHASE 3
Subtotal 38 849 420 16MAR00A 29JUL03

PROJECT MANAGEMENT
Subtotal 0 849 420 16MAR00A 29JUL03

+ FUNDING AUTHORIZATION
100 0 0 16MAR00A 16MAR00A

+ CTO SETUP/SITE VISIT
100 9 0 29JUN00A 12JUL00A

PROJECT MANAGEMENT
AK99220101 99.22.01.01 40 PROJECT MANAGEMENT 270 420 16MAR00A 29JUL03

AK20010315 20.01.03.15 80 PHASE 2 - SUBMITTALS 8 134 20JUN00A 13JUN02

AK99210590 99.21.05.90 0 CCI Demobilization 1 1 07OCT02 07OCT02

+ SITE 33
100 268 0 17JUL00A 09AUG01A

+ SITE 30
100 253 0 07AUG00A 09AUG01A

2001 2002 2003
A S O N D J F M A M J J A S O N D J F M A M J J A S O N DJAN

© Primavera Systems, Inc.

Start Date 28AUG99

Finish Date 29JUL03

Data Date 30NOV01

Run Date 03DEC01 11:08

Early Bar

Progress Bar

Critical Activity

NFAC - C011  

CTO #0011 - NAS, Whiting Field, FL
CTO COMPLETION SCHEDULE

NAVY RAC SOUTHERN DIVISION

Sheet 1 of 5
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Activity
ID

WBS
CHARGE #

%
Comp

Activity
Description

Orig
Dur

Rem
Dur

Early
Start

Early
Finish

+ SITE 32
100 221 0 21SEP00A 09AUG01A

SITE 04
Subtotal 37 553 227 10AUG00A 25OCT02

BID PACKAGE PREP/AWARD
AK34189 100 Submittal of Site 4 Draft WPA 1 0 10AUG00A 10AUG00A

AK34190 100 RTC Site 4 Work Plan 10 0 27OCT00A 09NOV00A

AK34188 80 Well Location/Construction Detail Development 15 7 13NOV00A 10DEC01

AK34193 100 Procurement - Drillers 10 0 13NOV00A 28NOV00A

AK34192 100 Procurement - SRS Units 10 0 16NOV00A 01DEC00A

AK34191 100 Draft Sole Source Documentation 7 0 20NOV00A 29NOV00A

AK34010394 34.01.03.94 100 Submit subcontract Plans & submittals 10 0 22NOV00A 08DEC00A

AK34010395 34.01.03.95 100 REVIEW SUB PLANS 5 0 22NOV00A 01DEC00A

AK   34187 100 Issue Letter of Intent to Award 0 0 22NOV00A

AK   34210 100 Award Subcontract for Site 04 0 0 01DEC00A

AK  340001 100 Subcontractor Plan Due 0 0 12DEC00A

MOBILIZATION & PREPARATORY WORK
AK34010292 34.01.02.92 100 Subcontractor Mobilization 2 0 29DEC00A 02JAN01A

AK34221209 34.22.12.09 100 BONDS 2 0 29DEC00A 02JAN01A

WELL INSTALLATION
AK34020402 34.02.04.02 100 WELL DRILLING 41 0 02JAN01A 30MAR01A

AK34132301 34.13.23.01 100 INSTALL SOLAR UNITS 16 0 28JUN01A 16AUG01A

ENGINEERING, SURVEY & QC
AK34220410 34.22.04.10 100 Surveying (As-builts) 5 0 04APR01A 31JUL01A

GROUNDWATER SAMPLING EVENTS
AK34210605 34.21.06.05 31 QUARTELY STATUS REP 475 321 02APR01A 25OCT02

AK34020902 34.02.09.02 26 SYSTEM MONITORING AN 382 277 08JUL01A 10SEP02

AK34020502 34.02.05.02 0 SAMPLING GROUNDWATER 230 230 07DEC01* 31JUL02

DATA EVALUATION & MANAGEMENT
AK34021490 34.02.14.90 37 INDEPENDENT DATA VAL 362 213 27APR01A 04OCT02

AK34021491 34.02.14.91 37 Data Eval & Management 362 213 27APR01A 04OCT02

TRANSPORTATION AND DISPOSAL
AK34020905 34.02.09.05 37 T&D Analysis, Water, Non-Haz 362 213 01MAR01A 04OCT02

AK34192292 34.19.22.92 37 T&D CONTACT WATER NO 362 213 01MAR01A 04OCT02

POST CONSTRUCTION
AK34210591 34.21.05.91 0 Subcontractor Demobilization 5 5 30SEP02 04OCT02

+ SITE 15 - ARSENIC SOIL (Additional New Site)
100 350 0 07JUL00A
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Activity
ID

WBS
CHARGE #

%
Comp

Activity
Description

Orig
Dur

Rem
Dur

Early
Start

Early
Finish

SITE 16 SAMPLING
Subtotal 73 259 69 01MAR01A 13MAR02

MOBILIZATION & PREPARATORY WORK
AK16010303 16.01.03.01 100 Sampling & Analysis Plan 1 0 16APR01A 16APR01A

AK16010313 16.01.03.13 98 IRA WORK PLAN 59 4 28SEP01A 03DEC01

AK16010292 16.01.02.92 0 Subcontractor Mobilization 1 1 14JAN02 14JAN02

AK16221209 16.22.12.09 0 Subcontractor Bonds 1 1 14JAN02 14JAN02

AK99160290 99.01.02.90 0 CTO Kick-Off Meeting 1 1 14JAN02 14JAN02

AK99160291 99.01.02.91 0 CCI Mobilization 1 1 14JAN02 14JAN02

AK99160292 99.01.04.01 0 Initiate Job-Site Presence 2 2 15JAN02 16JAN02

ENGINEERING, SURVEY & QC
AK16220410 16.22.04.10 0 Surveying(As-Builts) 8 8 17JAN02* 29JAN02

EXCAVATION
AK16080191 16.08.01.91 0 Excavation of Contaminated Soil 8 8 16JAN02 28JAN02

SAMPLING & ANALYSIS
AK16020690 16.02.06.90 100 Survey Sample Grids 1 0 01MAR01A 01MAR01A

AK16010301 16.01.03.01 100 SAMPLING & ANALYSIS 5 0 06AUG01A 09AUG01A

AK16020602 16.02.06.02 100 DELINEATION SAMPLING 1 0 07AUG01A 07AUG01A

AK16021490 16.02.14.90 100 INDEPENDENT DATA VAL 42 0 14SEP01A 30SEP01A

AK16021491 16.02.14.91 100 Data Evaluation & Management 42 0 14SEP01A 30SEP01A

AK16020903 16.02.09.03 0 Confirmatory Analysis 2 2 17JAN02* 18JAN02

AK16020905 16.02.09.05 0 Hazardous Waste (RCRA) Analysis 2 2 17JAN02 18JAN02

TRANSPORTATION AND DISPOSAL
AK16192291 16.19.22.91 0 Disposal, Subtitle D 2 2 29JAN02 30JAN02

SITE RESTORATION
AK16200193 16.20.01.93 0 Backfill with Off-Site Material 7 7 29JAN02 06FEB02

AK16200194 16.20.01.94 0 Backfill with On-Site Material 7 7 29JAN02 06FEB02

AK16200390 16.20.03.90 0 Site Restoration 5 5 07FEB02 13FEB02

POST CONSTRUCTION
AK16210603 16.21.06.03 100 DELINEATION TECHNICA 22 0 30AUG01A 01OCT01A

AK16210591 16.21.05.91 0 Subcontractor Demobilization 1 1 14FEB02 14FEB02

AK99240590 99.21.05.90 0 CCI Demobilization 1 1 14FEB02 14FEB02

AK16210607 16.21.06.07 0 IRA Completion Report 10 10 28FEB02 13MAR02

SITE 6
Subtotal 22 198 73 01JUN01A 19MAR02

MOBILIZATION & PREPARATORY WORK
AK06010301 100 SAMPLING & ANALYSIS 1 0 01JUN01A 02JUN01A

AK35010301 35.01.03.01 100 SAMPLING & ANALYSIS 2 0 01JUN01A 02JUN01A

AK35010313 35.01.03.13 0 IRA WORK PLAN 33 4 01OCT01A 03DEC01

AK99020290 99.01.02.90 0 CTO Kick-Off Meeting 1 1 14JAN02 14JAN02
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Activity
ID

WBS
CHARGE #

%
Comp

Activity
Description

Orig
Dur

Rem
Dur

Early
Start

Early
Finish

AK35010292 35.01.02.92 0 Subcontractor Mobilization 1 1 15JAN02 15JAN02

AK35221209 35.22.12.09 0 Subcontractor Bonds 1 1 15JAN02 15JAN02

AK99020291 99.01.02.91 0 CCI Mobilization 1 1 15JAN02 15JAN02

AK99020292 99.01.04.01 0 Initiate Job-Site Presence 2 2 16JAN02 17JAN02

ENGINEERING, SURVEY & QC
AK35220410 35.22.04.10 0 Surveying(As-Builts) 5 5 18JAN02 25JAN02

EXCAVATION
AK35080191 35.08.01.91 0 Excavation of Contaminated Soil 20 20 17JAN02 14FEB02

SAMPLING & ANALYSIS
AK35020602 35.02.06.02 100 DELINEATION SAMPLING 1 0 08AUG01A 08AUG01A

AK35020690 35.02.06.90 100 SURVEY SAMPLE GRIDS 1 0 10AUG01A 10AUG01A

AK35021490 35.02.14.90 0 INDEPENDENT DATA VAL 22 22 15FEB02 19MAR02

AK35021491 35.02.14.91 0 Data Evaluation & Management 22 22 15FEB02 19MAR02

AK35020903 35.02.09.03 0 CONFIRMATORY ANALYSI 2 2 15FEB02 19FEB02

AK35020905 35.02.09.05 0 Hazardous Waste (RCRA) Analysis 2 2 15FEB02 19FEB02

TRANSPORTATION AND DISPOSAL
AK35192291 35.19.22.91 0 Disposal, Subtitle D 2 2 20FEB02 21FEB02

SITE RESTORATION
AK35200193 35.20.01.93 0 Backfill with Off-Site Material 3 3 15FEB02 20FEB02

AK35200390 35.20.03.90 0 Site Restoration 1 1 21FEB02 21FEB02

POST CONSTRUCTION
AK35210603 35.21.06.03 3 DELINEATION TECHNICA 22 21 30AUG01A 02JAN02

AK35210607 35.21.06.07 0 IRA Completion Report 10 10 28JAN02 08FEB02

AK35210591 35.21.05.91 0 Subcontractor Demobilization 1 1 22FEB02 22FEB02

AK99220590 99.21.05.90 0 CCI Demobilization 1 1 22FEB02 22FEB02

SITE 38
Subtotal 36 183 88 16JUL01A 09APR02

MOBILIZATION & PREPARATORY WORK
AK38010301 38.01.03.01 100 SAMPLING & ANALYSIS 21 0 16JUL01A 03AUG01A

AK38010313 38.01.03.13 0 IRA WORK PLAN 22 4 26OCT01A 03DEC01

AK38010292 38.01.02.92 0 Subcontractor Mobilization 1 1 14JAN02 14JAN02

AK38221209 38.22.12.09 0 Subcontractor Bonds 1 1 14JAN02 14JAN02

AK99030290 99.01.02.90 0 CTO Kick-Off Meeting 1 1 14JAN02 14JAN02

AK99030291 99.01.02.91 0 CCI Mobilization 1 1 14JAN02 14JAN02

AK99030292 99.01.04.01 0 Initiate Job-Site Presence 2 2 15JAN02 16JAN02

ENGINEERING, SURVEY & QC
AK38220410 38.22.04.10 0 Surveying(As-Builts) 5 5 23JAN02 29JAN02

EXCAVATION
AK38080191 38.08.01.91 0 Excavation of Contaminated Soil 20 20 23JAN02 20FEB02

2001 2002 2003
A S O N D J F M A M J J A S O N D J F M A M J J A S O N DJAN

Sheet 4 of 5



Sheet 5 of 5

Activity
ID

WBS
CHARGE #

%
Comp

Activity
Description

Orig
Dur

Rem
Dur

Early
Start

Early
Finish

SAMPLING & ANALYSIS
AK38020602 38.02.06.02 100 DELINEATION SAMPLING 1 0 10AUG01A 10AUG01A

AK38020690 38.02.06.90 0 SURVEY SAMPLE GRIDS 3 3 30NOV01* 02DEC01

AK38021490 38.02.14.90 0 INDEPENDENT DATA VAL 10 10 22FEB02 05MAR02

AK38021491 38.02.14.91 0 Data Evaluation & Management 10 10 22FEB02 05MAR02

AK38020903 38.02.09.03 0 CONFIRMATORY ANALYSI 2 2 21FEB02 22FEB02

AK38020905 38.02.09.05 0 Hazardous Waste (RCRA) Analysis 2 2 21FEB02 22FEB02

TRANSPORTATION AND DISPOSAL
AK38192291 38.19.22.91 0 Disposal, Subtitle D 2 2 13FEB02 14FEB02

SITE RESTORATION
AK38200193 38.20.01.93 0 Backfill with Off-Site Material 3 3 21FEB02 25FEB02

AK38200194 38.20.01.94 0 Backfill with On-Site Material 3 3 26FEB02 28FEB02

AK38200390 38.20.03.90 0 Site Restoration 1 1 26FEB02 26FEB02

POST CONSTRUCTION
AK38210603 38.21.06.03 3 DELINEATION TECHNICA 22 2 30AUG01A 03DEC01

AK38210591 38.21.05.91 0 Subcontractor Demobilization 1 1 27FEB02 27FEB02

AK38210607 38.21.06.07 0 IRA Completion Report 30 30 27FEB02 09APR02

AK99230590 99.21.05.90 0 CCI Demobilization 1 1 27FEB02 27FEB02
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Appendix C
Quality Control Attachments

- Submittal Register
- Testing Plan and Log
- Project QC Manager Appointing Letter



Submittal Register

Contract Number:  N62467-98-D-0995 CTO No.: 0011 CTO Title: NAS WHITING FIELD Location: Milton, FL Contractor:  CH2M HILL Constructors, Inc.
A C D E F G H I J K L M N O P Q

Spec 
Section

Para. 
Number

Approving 
Authority

Other 
Reviewers

Submittal 
Number

Scheduled 
Submission 

Date

CCI 
Review 

Date

CCI 
Disposition

CCI 
Transmit 

Date

QC Admin 
Received 

Date

QC 
Disposition

QC Admin 
Transmit 

Date

Contracting 
Officer 

Received

Contracting 
Officer 

Disposition

Contracting 
Officer 
Return

Remarks

SD-07 Schedules
Construction Schedule

SD-09 Reports
Analytical Laboratory Reports

SD-13 Certificates
Analytical Lab Certification
Land Surveyor Certification
Waste Disposal Permit

SD-18 Records
As-Built Records
Weight Tickets
Waste Disposal Manifests
Certificates of Disposal
Environmental Conditions Report
List of Contractor Personnel

Item Description

B

Page 1 of 1



Testing Plan and Log CH2M HILL Constructors, Inc.

Contract Number:  
N62467-98-D-0995

Activity Matrix Sampled 
By

Proposed 
Lab COC # Sample # Sample 

Type Test Location Date Test 
Made

Analysis 
Req'd Test Results Remarks

Site 06

Backfill Sampling Soil
Excavated Soil Characterization Soil

Soil disposal Soil
Liquid disposal Water

Roll 0ff Solids
Accumulated Water Water

Site 16

Soil Confirmation Soil
Backfill Sampling Soil

Excavated Soil Characterization Soil
Soil disposal Soil

Liquid disposal Water
Roll Off Solids

Accumulated Water Liquids

Site 38

Backfill Sampling Soil
Excavated Soil Characterization Soil

Soil disposal Soil
Tank liquid disposal Water

Tank solid/sludge disposal Solids
Accumulated Water Water

CTO No.: 0011 NAS WHITING FIELD Location: Milton, FL

Page 1 of 1



CH2M HILL
115 Perimeter Center Place, N.E.
Suite 700
Atlanta, GA
30346-1278
Tel 770.604.9095
Fax 770.604.9282

NAVYRAC\0011\PROJQCMGRLTROFAPPT_RBITELY.DOC

November 29, 2001

Mr. Ryan Bitely
CH2M HILL
1766 Sea Lark Lane
Navarre, FL  32566-7472

RE: Contract No. N62467-98-D-0995
Contract Task Order No. 0011 – Naval Air Station (NAS) Whiting Field – Milton, Florida
Project Quality Control Manager Letter of Appointment

Dear Mr. Bitely:

This describes the responsibilities and authority delegated to you in your capacity as the Project
QC Manager on the NAS Whiting Field site, Contract Task Order (CTO) 0011 under the Navy
RAC Contract # N62467-98-D-0995.

In this position, you assist and represent the Program QC Manager in continued
implementation and enforcement of the Project QC Plans. Your primary role is to ensure all
requirements of the contract are met.  Consistent with this responsibility, you will: (i)
implement the QC program as described in the Navy RAC contract;  (ii) manage the site-specific
QC requirements in accordance with the Project QC Plans; (iii) attend the coordination and
mutual understanding meeting; (iv) conduct QC meetings; (v) oversee implementation of the
three phases of control; (vi) perform submittal review and approval; (vii) ensure testing is
performed; (viii) prepare QC certifications and documentation required in the Navy RAC
Contract; and, (ix) furnish a Completion Certificate to the Contracting Officer or designated
representative, upon completion of work under a contract task order , attesting that “the work
has been completed, inspected, and tested, and is in compliance with the contract.”

Your responsibilities further include identifying and reporting quality problems, rejecting
nonconforming materials, initiating corrective actions, and recommending solutions for
nonconforming activities.  

You have the authority to control or stop further processing, delivery, or installation activities
until satisfactory disposition and implementation of corrective actions are achieved.  You have
the authority to direct the correction of non-conforming work.  All work requiring corrective
action will be documented on daily reports, and, in the event non-conforming work is not
immediately corrected you are required to submit a non-conformance report to the PM and
copy the Program QC Manager.  A status log will be kept of all non-conforming work.  You
shall immediately notify the Program QC Manager in the event of any stop work order.



NAVYRAC\0011\PROJQCMGRLTROFAPPT_RBITELY.DOC

It is imperative that you comply with all terms of the basic contract.  In particular, Section C,
Paragraph 6.5.2, which states: 

“No work or testing may be performed unless the QC Program Manager or Project QC Manager
is on the work site.”  

In the event that you are not able to be at the work site when work or testing is to be performed,
it is your responsibility to inform the Program QC Manager and Project Manager, in advance,
so that other arrangements can be made.  

Further, if you are requested to perform the duties of the Site Supervisor, it is your
responsibility to inform the Program QC Manager so that approval can be obtained in advance
from the Contracting Officer or designated representative, in accordance with Section C
Paragraph.6.2.1of the contract.  

You a key member of the Project Manager’s team and ensure that work meets the specific
requirements and intent of the work plan, the Navy’s scope of work and the basic contract.
Should you have any questions regarding this role, you should immediately contact the
Program QC Manager, Theresa Rojas.  Your day-to-day activities on the site will be under the
direction of the Site Supervisor or Project Manager.  In event of any deficient items, the
Superintendent and Project Manager should be advised immediately so they have opportunity
to remedy the situation. 

Sincerely,

CH2M HILL Constructors, Inc.

R. Scott Newman
Program Manager

cc: Amy Twitty/ATL
Theresa Rojas/ATL
CCI Project File No. 151168
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